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INTRODUCTION

Background

Asbri Transport Limited has been appointed by Morgan Sindall to produce a Construction
Traffic Management Plan (CTMP) in support of an application for the proposed
development of a 1.36MW solar park on 2.95 hectares of land to the east of Pen Y Dre
High School and south of the A465 Heads of the Valleys Road in the Gurnos area of
Merthyr Tydfil. The proposed site layout is shown in Appendix A.

This CTMP aims to ensure that the impacts of construction traffic movements associated
with the development are managed in a manner that minimises negative impacts on local

highway users, existing highway infrastructure and the wider environment.

Consideration will need to be given to how construction traffic will reach the site from
the Strategic Road Network (SRN), and how to minimise any impact construction traffic

may have on neighbouring communities.

It is recognised that the temporary construction phase of the development needs to be

carefully managed.

The purpose of a CTMP is to identify suitable and safe routes that can accommodate the
movements associated with construction material during the construction phase, and to
establish measures to reduce any interruption and/or delay to existing vehicle traffic to
ensure that the impacts of construction traffic in the vicinity of the site and on the

surrounding highway network are kept to a minimum.

The primary considerations for the routing strategy are as follows:

e To use the shortest route from the access point of the site to the Strategic Road
Network (SRN);

e As far as possible use 'A' roads as a priority followed by 'B' roads, 'C' roads and
then 'unclassified roads';

e Where possible avoid single carriageway roads unless these provide direct access
to the construction site; and;

e To avoid settlements and sensitive receptors to minimise impact on villages and
towns and sensitive road users.



1.1.7 The location of the proposed development site is shown in Figure 1.1.

Figure 1.1 Site Location

1.1.8 The proposed development has been subject to a pre-application enquiry with Merthyr
County Borough Council. The Council’s response includes the request for a Construction

Traffic Management Plan, which would include the following:

- The means of access into the site for all construction traffic,
- The parking of vehicles of site operatives and visitors, shown on plan

The management of vehicular and pedestrian traffic,

Loading and unloading of plant and materials, shown on plan

Storage of plant and materials used in constructing the development, shown on plan

Wheel cleansing facilities, shown on plan

The sheeting of lorries leaving the site.

1.1.9 Traffic associated with the operation of solar parks is minimal with only the occasional

maintenance vehicle requiring access.

Asbri Transport 5



2 SITE LOCATION & EXISTING SITUATION

2.1 Introduction

2.1.1 As outlined in section 1 above, it is proposed to construct a 1.36MW solar park on 2.95
hectares of land to the east of Pen Y Dre High School in the Gurnos area of Merthyr Tydfil.

The site location and the surrounding local network is shown in Figure 2.1.

Figure 2.1 Site Location and Extent

2.1.2 The site is an irregular parcel of land located immediately to the east of Pen Y Dre High
School and to the west of First Avenue. Immediately to the south of the site the new
Goetre Primary school is being constructed, with the land raising upwards from the
northern side of the school site and reaching a plateau are at the western extent of sixth
Avenue. The development site itself is a greenfield site consisting of semi-improved

grassland and marshy grassland.

2.1.3 To the north of the site there are school playing fields serving Pen Y Dre High School, with
Gurnos Ring Road immediately to the north and running parallel and to adjacent to the
nearly completed the A465 Heads of the Valleys Road, whose improvement to dual

carriageway standard is scheduled for the summer of 2025.
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2.1.4

2.1.5

2.2

2.2.1

2.2.2

2.2.3

The improvements will impact the route construction vehicles will be able to take to the
proposed site as there are several temporary routes and roads in place to accommodate

movements.

Within the immediate vicinity of the site, there are a number of residential streets which

provide access to the surrounding area.
Baseline Traffic Flows

In order to obtain the most recent traffic flows on the unnamed road in the vicinity of the
development site, Automatic Traffic Counts (ATC's) were undertaken at 3 locations

surrounding the site, which are listed below and shown in Figure 2.2:

1. Western end of Sixth Avenue
2. Sixth Avenue between First Avenue and Galon Uchaf Road priority junctions
3. Galon Uchaf Road between Sixth Avenue and Seventh Avenue

Surveys covered a 7-day period from Friday 31°* January — 06" February. Each of these
roads are residential roads subject to 20mph speed limits, with the western section of

Sixth Avenue forming a dead end at the proposed site access.

The raw survey data is shown in Appendix B.

Figure 2.2: Automatic Traffic Count (ATC) Locations

Asbri Transport 7
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2.2.5

2.2.6

2.2.7
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Total Vehicles

Table 2.1 and Table 2.2 summarise the surveyed traffic flows for the average weekday
and weekend respectively. Figure 2.3 and Figure 2.4 show the average weekday and

Saturday daily traffic flow profiles.

The Proposed hours of operation and the associated 2-way traffic flows are:

o Weekday: 0700-1800

o Site 1: 78 vehicles (average of 7 per hour)

o Site 2: 1,269 vehicles (average of 115 per hour)

o Site 3: 3,424 vehicles (average of 311 per hour)
e Saturday: 0700-1400

o Site 1: 17 vehicles (average of 2 per hour)

o Site 2: 498 vehicles (average of 71 per hour)

o Site 3: 1,440 vehicles (average of 206 per hour)

These observed traffic flows are reflective of the roles of these roads in the local road
network, with Galon Uchaf Road being a significant distributor road connecting Merthyr
with the A465 Heads of the Valleys Road, while the eastern section of Sixth Avenue is a
local residential distributor road. The western end of Sixth Avenue, located west of the

First Ave, forms a short dead-end street, serving 8 residential dwellings.

Saturday flows are generally lower than the weekday flows. The daily flow profiles for
the average weekday show the normal AM (8am-9pm) and PM tidal peak hours with an
extended PM peak between 2pm and 6pm, taking into consideration school related traffic
and peak spreading movements. Forthe Saturday there is the normal Saturday afternoon

peak with very little off peak traffic.
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Weekday Average Traffic Flows (vehicles)
Hour Site 1: Sixth Ave Site 2: Sixth Ave east of Site 3: Galon Uchaf Rd
Start west of First Ave First Ave north of Sixth Ave

NB | SB 2-way EB WB 2-way EB WB 2-way

0 0 0 0 5 4 9 8 11 18

1 0 0 0 2 1 3 2 3 6

2 0 0 0 1 3 4 3 5 8

3 0 0 0 3 1 4 3 2 5

4 0 0 0 5 1 6 11 5 17

5 1 0 1 24 9 34 62 19 81
6 1 0 1 29 12 41 67 35 102
7 3 2 5 39 24 63 124 86 210
8 4 6 10 95 73 168 216 194 411
9 2 3 5 50 47 97 139 125 264
10 1 2 3 39 39 77 113 113 225
11 3 5 7 45 41 86 131 129 261
12 3 3 6 49 49 98 133 139 272
13 3 3 6 47 53 100 128 135 263
14 7 9 16 78 77 155 178 188 367
15 3 4 8 74 78 152 196 205 401
16 2 3 5 65 71 135 187 206 393
17 4 4 8 69 69 138 166 192 358
18 4 5 8 51 56 107 130 139 269
19 2 3 5 54 41 95 115 114 229
20 1 0 2 37 38 76 85 85 170
21 1 1 2 24 21 45 61 56 117

22 0 0 0 17 18 36 41 40 81

23 0 0 1 11 11 21 23 23 46
Daily | 46| 52 97 913 | 836 1750 2323 | 2250 4573

Table 2.1 Average Weekday Traffic Flows
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Weekend Average Traffic Flows (vehicles)
Hour Site 1: Sixth Ave Site 2: Sixth Ave east Site 3: Galon Uchaf Rd
Start west of First Ave of First Ave north of Sixth Ave

EB | WB | 2-way EB WB | 2-way NB SB 2-way

0 2 1 3 22 10 32 33 35 68

1 0 0 0 5 7 12 12 16 28

2 0 0 0 12 5 17 16 12 28

3 0 0 0 5 1 6 12 11 23

4 0 0 0 7 0 7 9 1 10

5 0 0 0 10 5 15 25 9 34

6 1 0 1 11 3 14 22 12 34

7 1 2 3 21 6 27 47 35 82

8 2 3 5 34 19 53 76 49 125

9 1 1 2 28 26 54 77 70 147
10 1 0 1 15 14 29 115 91 206
11 2 1 3 54 38 92 139 132 271
12 0 2 2 61 73 134 151 181 332
13 1 0 1 57 52 109 143 134 277
14 0 1 1 50 50 100 128 136 264
15 0 1 1 54 49 103 125 140 265
16 5 5 10 54 74 128 125 151 276
17 1 2 3 53 53 106 124 123 247
18 6 8 14 39 52 91 95 122 217
19 4 5 9 47 41 88 103 82 185
20 2 2 4 38 29 67 53 63 116
21 1 1 2 26 15 41 63 43 106

22 1 1 2 18 14 32 35 33 68

23 0 0 0 7 7 14 23 25 48
Daily| 31| 36 67 728 | 643 1371 1751 | 1706 3457

Table 2.2 Saturday Traffic Flows

10



Average Weekday Two-way Traffic Flow Profiles
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Figure 2.3 - Average Weekday Daily Traffic Flow Profiles
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Figure 2.4 — Saturday Daily Traffic Flow Profiles
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HGV

2.2.8 With regards to Heavy Goods Vehicle flows, given the nature of the roads the HGV flows
are low. For Site 1, the western part of Sixth Avenue the average weekday two-way daily
total is 4 vehicles, a percentage share of 5%, with a Saturday daily total of vehicles, a

percentage share of 7.5%.

2.29 For Site 2, Sixth Avenue east of First Avenue, the HGV percentages for the average
weekday and the Saturday are 0.7% and 0.4% respectively. For Site 3, Galon Uchaf Road
north of Sixth Avenue, the HGV percentages for the average weekday and the Saturday

are 1.8% and 0.6% respectively.

Asbri Transport 12



3.11

3.1.2

3.1.3

3.14

PROPOSED SITE ACCESS ARANGEMENTS

The primary access into the site and to the construction compound will be located at the
western end of Sixth Avenue, to the west of First Avenue, where there is existing gated
field access. The existing access is shown in Plate 3.1 where it is shown to be a gated farm
access and a public footpath with a Kissing Gate to its north, which provides access to Pen

Y Dre High school.

Swept path analysis of construction delivery vehicles accessing the site is shown in
Appendix C. Given the width (approximately 5m) of for the western section of Sixth
Avenue, adjacent to the proposed site and the presence of on-street residential parking,
a temporary parking restriction may be required when the larger construction delivery

vehicles are accessing the site.

The access of larger vehicles to the site would be carefully planned and managed, while
there is a degree of residential parking on the wide footpaths on this section of Sixth

Avenue. This may provide some scope for the temporary local management of parking.

It is intended to retain the use of this access for entry into the construction compound
and for ongoing maintenance of the site. Swept path analysis of the internal arrangement

of the construction compound is shown in Appendix D.

Asbri Transport

Plate 3.1 Existing access looking west from Sixth Avenue
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3.1.5

3.1.6

3.1.7

3.1.8

3.1.9

3.1.10

3.2

3.2.1

3.2.2
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Vehicles will be able to drive straight into the site off the western section of Sixth Avenue
with the linear alignment of Sixth Avenue providing good visibility for oncoming traffic.

Vehicle speeds are restricted.

Most construction materials will be offloaded and stored within the site compound and

thereafter distributed to the relevant construction areas in smaller vehicles.

From the proposed access points, construction vehicles will travel along temporary roads
within the site. Temporary surface material will be applied to the road in the form of
crushed gravel, below which subgrade should be free of depression and be at a grade to
provide effective drainage. Any topsoil stripped from the site will be stored or spread on

site with potential to be reused when reinstating the pre-construction state of the route.

As the construction of the access roads will require the use of heavy machinery, it will

take place during the normal working hours prescribed in this document.

Delivery vehicles, including 16.5m articulated vehicles, 10m rigid vehicles and a mobile

crane will be able to enter and exit the compound area in a forward gear.

Once construction of the solar farm is complete, access to the site will be retained for
maintenance purposes. However, as this will only require the use of light goods vehicles
these will utilise the existing farm access central to the site with the construction access

removed.

Construction Traffic Route

Construction and delivery vehicles accessing the site will be required to access the wider
road network and the Strategic Road Network (SRN) via the A465 Heads of the Valleys to
the north of the site. Construction and materials delivery vehicles will be prohibited from
accessing the site from the south via the Gurnos Estate or the residential and distributor

roads within Merthyr Tydfil.

Between the development site and the A465 Heads of the Valleys Road the construction
vehicle route is along both sections of Sixth Avenue, crossing First Avenue, then along
Galon Uchaf Road (right turn into Sixth Avenue inbound left turn out of sixth Avenue
outbound) to/from the Gurnos Ring Road/Bryniau Road/Rocky Road/Mitchell

Crescent/Galon Uchaf Road junction.
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3.2.3

3.24

3.25

3.2.6

3.2.7

As mentioned above Phases 5 & 6, Hirwaun to Dowlais Top, of the A465 Heads of the
Valleys dualling scheme is scheduled for completion during the summer of 2025. Amongst
the last sections of the dualling of the A465 Heads of the Valleys is the section to the

north of Merthyr and adjacent to the development site.

As of February 2025, works were still ongoing along this section with obvious implications
for the construction traffic route accessing the development site, dependent upon the

exact timing of the completion of the works in the vicinity of the site.

Once the dualling has been completed access between the A465 Heads of the Valleys and
the northern part of Merthyr, including the Gurnos Estate, involve the use of a new grade
separated junction located to the north of the Pen Y Dre High School, The Prince of Wales

Hospital Junction, as shown in Figure 3.1.

Figure 3.1 Proposed Prince Charles Hospital Junction on A465 Heads of the Valleys Road

As can be seen this new grade separated junction connects with the Gurnos Ring Road at
two locations in the general vicinity of the proposed development site. Firstly, directly
from the new junction just to the east of Goitre Lane and immediately to the north of the

main buildings of the Pen Y Dre High School.

Secondly, at the existing priority roundabout connecting the Gurnos Ring Road/Bryniau
Road/Rocky Road/Mitchell Crescent/Galon Uchaf Road, via a new link running east-west
to the north of and parallel to the A465 Heads of The Valleys Road between the new

junction and Bryniau Road.

Asbri Transport 15



3.2.8

3.2.9

3.2.10

3.2.11
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At this location the A465 Heads of the Valleys Road scheme included the provision of a
new roundabout formed at the junction of Bryniau Road and the Pant Industrial Estate
access road. This new junction will be connected to the Gurnos Ring Road/Bryniau
Road/Rocky Road/Mitchell Crescent/Galon Uchaf Road via the existing bridge over the
A465.

Dependent upon the status of the A465 Heads of the Valleys scheme during the

construction period the construction and delivery vehicle route would be:

e Pre-Completion: via Rocky Road and the temporary roundabout on the A465
Heads of the Valleys Road

e Post Completion: via Gurnos Ring Road and the prince Charles Hospital junction.

The pre and post completion construction and delivery vehicles routes are shown in
Figure 3.2 and Figure 3.3 respectively. These routes have been identified to minimise
impacts on the surrounding highway network, specifically avoiding vehicles using less
suitable routes. The contractor will be notified of the agreed construction routeing

strategy and all suppliers and sub-contractors will be expected to comply.

The current access arrangements between the A465 Heads of the Valleys Road and the
northern part of Merthyr, including the Gurnos Estate, involve the use of a temporary at
grade priority roundabout located just to the east of the Gurnos Ring Road, Rocky Road

and Galon Uchaf Road, as shown in Plate 3.2.

16



Figure 3.2 Pre Completion Construction Traffic Route

Plate 3.2 A465 Heads of the Valleys Road Temporary Roundabout Junction with Rocky
Road (start of February 2025)

3.2.12 The future access arrangements between the A465 Heads of the Valleys Road and the
northern part of Merthyr, including the Gurnos Estate, will involve the use of the new
Prince Charles Hospital grade separated Junction connecting directly with the Gurnos

Ring Road and the realigned Pant Industrial Estate Access Road.

Asbri Transport 17



3.2.13 The current condition of this new grade separated junction is shown in Plate 3.3.

Figure 3.3 Post A465 Completion Construction Traffic Route

Plate 3.3 Prince Charles Hospital Junction — eastern overbridge looking North from
Gurnos Ring Road (start of February 2025)

3.2.14 Upon leaving the site, vehicles will travel the reverse journey, also accompanied by escort
vehicles.
3.2.15 It is proposed that escort vehicles will accompany larger HGVs to and from the site. These

escort vehicles will be in constant communication with the drivers of the HGVs to provide
advice as to when the approach route to the site is clear. This will ensure that no conflict

will occur along the single carriageway stretch of the approach road.

Asbri Transport 18




3.2.16

3.2.17

3.2.18

Asbri Transport

To enhance visibility and in conjunction with the escort vehicles being proposed in
support of the vehicular movements, a banksman would also be present at this entrance

/ exit.

The introduction of the escort system will alleviate the impact of vehicles coming into

conflict on the traffic route.

Table 3.1 details an assessment of the route from the A465 Heads of the Valley Road

through a series of pictures.

19
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01 Sixth Ave,
looking east
from
proposed
site access.

02 Sixth Ave,
looking east

towards First
Avenue.

03 Fourth
Ave looking
north
towards
junction with
Sixth
Avenue.

20
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04 Sixth Ave,
looking west
towards First
Avenue and
proposed
site access.

05 Sixth Ave,
looking east
towards
Galon Uchaf
Road.

06 Junction
of Galon
Uchaf Road
with Sixth
Ave, looking
north.

21
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07 Galon
Uchaf Road
looking north
towards
junction with
Seventh and
Tenth
Avenues.

08 Junction
of Galon
Uchaf Road
with Eighth
and Eleventh
Avenue,
looking
north.

09 Galon
Uchaf Road,
looking north
to Gurnos
Ring Road.

10 Junction
of Galon
Uchaf Road
& Gurnos
Ring Road,
looking east

22




33

331

3.3.2

11 Gurnos
Ring Road,
looking west
from
junction with
Galon Uchaf
Road.

11 Junction
Gurnos Ring
Road, looking
west
approaching
PenY Dre
High School.

Table 3.1 Construction and Delivery Route pictures

Pedestrian Access

The northern boundary of the proposed development site is defined by an existing shared

footpath/cycleway, listed in the Active Travel Network Map as Route EGW02, as shown

in Figure 3.4. This route connects Pen Y Dre High school with the network of routes within

Gurnos and wider covering Merthyr, via Sixth, First and Fourth Avenues.

This route will be retained and not be impacted by traffic movements at the proposed

development, being separated by a secure fence line.

Asbri Transport
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Figure 3.4 ATNM Route EGW02
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4.2.3

4.3

43.1

4.3.2

433
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CONSTRUCTION TRAFFIC GENERATION

Introduction

This section of the report provides a n indicative assessment of the trips associated with
staff and deliveries of components and construction materials. It considers the type and
anticipated number of vehicles accessing the site, and any mitigation measures that may

be required.

Construction Programme

The construction programme is anticipated to be conducted over a single phase of
development over approximately 30 weeks, including site preparation, delivery of

materials and construction of the panels themselves.

The delivery of materials will therefore likely be spread throughout these phases of
construction dependent on both their availability, the availability of storage and the

requirement for materials to support construction on site.

It is envisaged that larger vehicles delivering to the site will arrive and depart from the
site at times when background movements are at their lowest to reduce the impact of

traffic being held.

Construction Traffic Hours

To minimise the disruption to general traffic movements along the surrounding road
network during the AM and PM peak hours, restrictions on times and days when

construction traffic vehicles can access the site are proposed.

Hours of construction will be from 0700 to 1800 Monday to Friday and between 0700 to
1400 on Saturdays. Deliveries would be scheduled to avoid the highway network peak
hours between 0800 to 0900 in the morning and 1400 to 1800 in the afternoon for a

weekday and before noon on a Saturday.

Except in case of emergency, any work required to be undertaken outside of the core
working hours (not including repairs or maintenance) will be agreed with the local

highway authority prior to undertaking the works.

25



4.4

4.4.1

4.4.2

443

4.4.4

4.4.5

4.5

45.1

4.5.2
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Staff Numbers

It is anticipated that on a regular basis that there will be up to 6 Morgan Sindall and
contractor management staff on site, with the number of construction workers on site

varying on a day to day basis over the proposed 30-week construction period.

It is estimated that on any given day the maximum number of staff on site would be 25,
with the exact number depending on each phase of construction. Access arrangements
will look to be arranged for staff wherever possible however some staff will require

equipment on site which will need to be available as and when required.

Once construction is complete and the site is operational, there will be no full-time staff
employed at the facility. Itis anticipated that between 10 to 20 visits will be made to site

per year for maintenance purposes.

Staff trips will be made primarily by car or van. Atemporary parking area will be provided
for construction staff within the main site construction compound. No specific routeing
will be imposed on staff travel to site unless driving a goods vehicle in which case the
designated route must be followed. It is anticipated that staff will arrive at site during the

morning peak period and depart in the evening peak period.

It is anticipated that construction operations will be undertaken between 0730 and 1800
Monday to Friday and 0730 to 1400 on Saturday, with the majority of staff entering and
leaving the site before and after the peak traffic flow periods on the surrounding road
network. As evidenced by the traffic flow data collected along the proposed site access
road as reported in Section 3 this road experiences a low level of traffic movements

throughout the day.

Construction Vehicles

The components required to construct solar parks are generally shipped from overseas.
Solar panels, inverters, mounting systems and cabling are usually shipped in 40ft

containers and delivered by 16.5m (44 tonnes) articulated vehicles.

The proposals require deliveries associated with the following:

e |Installation of solar panels. These may be delivered by 10m rigid curtain sided
vehicles or articulated service vehicle;

26
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4.6.1

4.6.2

4.6.3
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e Erection of the frames that support the arrays. These are usually shipped in 40ft
containers and transferred to site by 16.5m (44 tonnes) articulated vehicles;

e |nverters, which can weigh up to 21 tonnes to power up to a 1.36 MW park, and
will be transported to site by an articulated vehicle;

e In-field transformers/substation weigh about 4 tonnes and measure
approximately 6m x 3m and will be transported to site by either a 10m rigid
vehicle or articulated vehicle;

e A secure compound including porta cabins for office, site welfare and storage
facilities will be delivered to site by articulated vehicles;

e Site set up and enabling works including general building materials and
aggregates. These materials are likely to be sourced locally and will typically be
delivered in 10 tonne lorry loads; and,

e Finally, a mobile crane may be needed to move the in-field power station and the
Distribution Network Operator Connection (DNOC) in to position, and this will be
brought to site when required.

It is intended that all deliveries will be carried out by vehicles that fall within the current
UK limits for weight (maximum 44 tonnes), height (maximum 10m for a rigid and 16.5 for
an articulated vehicle) and width (maximum 2.55m excluding wing mirrors). No deliveries

of abnormal loads are expected for the construction of the solar park.

Mitigation Measures

Construction and delivery vehicles accessing the site will be required to follow a
construction routeing strategy using the routes identified above in Section 3.2, in order
to minimise impacts on the surrounding highway network. These routes will be agreed
as part of a traffic management plan with the highway department at The Vale of Merthyr
Tydfil County Council. All suppliers and contractors will be notified of the agreed

construction routeing strategy and expected to comply.

A site delivery system will be in operation in order to control the time of arrival of

deliveries.

A construction signage strategy will be agreed with the Highway Authority and
implemented prior to construction on site. This signage strategy will be in place along

the Construction traffic routes as identified above to direct vehicles to the site and to
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4.7

4.7.1

4.8

4.8.1

4.8.2

4.9

49.1

4.9.2

4.9.3
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provide other road users with advance warning of the location of the site access and the

construction activity.

Access signage and signage along the route will be in accordance with Chapter 8 Traffic
Signs Manual Part 2: Traffic safety measures and signs for road works and temporary

situations.

Monitoring

The measures detailed within this report will be monitored by the contractor to ensure
they are adhered to, with delivery routes and timings recorded, in order to ensure that

access arrangements operate in a manageable way and any adverse impacts avoided.

Operation Post Construction

Following commissioning, minimal maintenance is expected in relation to the PV panels
and other fixed elements of the site. Once operational there will be no staff based
permanently on site. Visits for maintenance, cleaning and monitoring are likely to be
infrequent, approximately 10 to 20 a year. These trips will typically be made by small vans
or 4x4 vehicles. There will be sufficient space on site for these vehicles to enter, park and

manoeuvre before exiting the site in forward gear.

Due to this very low number of vehicle movements, traffic associated with the ongoing

operation of this site will have an indiscernible impact on the local highway network.

Access Control Measures

A site delivery system will be in operation, with time slots allocated to deliveries outside
of the peak times of the local highway network. All vehicle arrivals and departures will be
recorded by the contractor. The site management will ensure that delivery timescales are

communicated to suppliers to ensure compliance.

No vehicle parking, loading or unloading will take place outside of the construction
compound and suitable wheel washing facilities will be installed to ensure no mud or

debris is deposited on the public highway during the construction period.

As set out within Health and Safety Executive (HSE) guidance, the Banksman directing

vehicle movements (signallers) will be trained and authorised to do so. On the rare

28



49.4

49.5

4.10

4.10.1

4.11
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occasions when reversing is required and in addition to a competent Banksman directing

vehicle movements consistent with HSE guidance, consideration will be given to:

e Aids for drivers - mirrors, CCTV cameras or reversing alarms that can help drivers
see movement all-round the vehicle

e Clothing - pedestrians on site should wear high-visibility clothing

To avoid construction traffic congestion and nuisance to the surrounding area, all supplies
and contractors will be made aware of the prescribed construction routes and time slot

allocated within the booking system.

Access to the site will be appropriately signed to avoid congestion or queuing onto the

highway. The site entrance will also be maintained and kept clean and clear.

Monitoring

The measures detailed within this report will be monitored by the contractor to ensure
they are adhered to, with delivery routes and timings recorded, in order to ensure that
access arrangements operate in a manageable way and that any adverse impacts are

avoided.

Remediation and Clean-up

After construction activities on site have concluded, areas of work will be remediated,
and no permanent structures will remain, and then returned to their pre-construction

condition.

This will reference a condition survey which will be carried out of the unnamed approach

road prior to commencement of construction.

Unused equipment, residual debris and materials will be disposed of off-site.
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Asbri Transport

TRAFFIC NOISE & ENVIRONMENTAL IMPACT MITIGATION

Introduction

This section sets out specific measures to be adopted to mitigate construction impacts in

pursuance of the Environmental Code of Construction Practice.
Construction Traffic Noise

The Environmental Protection Authority released the “Environmental Criteria for Road
Traffic Noise” in May 1999. The policy sets out noise criteria applicable to different road
classifications for the purpose of defining traffic noise impacts. The following will be

applied during construction to minimise the traffic noise impacts:

e Apply and strictly adhere to low-speed limits within the site and within the
vicinity of the site onto the local road network

e As far as possible, ensure all contractor vehicles are fitted with adequate noise
control equipment in good working order

e large vehicles will not arrive or leave the site at noise sensitive times
e Ensure no parking or queuing of construction traffic on surrounding roads.

Environmental Conditions

The potential exists for mud to be spread onto the surrounding highway network. As
such, measures will be implemented to minimise this as far as possible. Measures will

include (but are not limited to):

e Use of an approved mechanical water-assisted road sweeper to clean the site of
any mud or debris deposited by site vehicles within the vicinity of the site. The
road sweeper is to be available whenever needed and will be properly used and
maintained

e The avoidance of dry sweeping large areas

e Provision of wheel washing on all site exits and lorry jet washing facilities (to
include rumble grids to dislodge accumulated dust and mud prior to leaving the
site where reasonably practical)

e Adequate sheeting of vehicles carrying waste materials
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5.3.3

Asbri Transport

e A water bowser will be present on site to aid in dust control, should this be a
likely issue - this may well depend on the time of year in which construction takes
place

e Measures will be taken to ensure that mud and debris is not swept into gullies

Dust control will be best achieved at source, and if possible, activities will be carried out

in a manner to preclude dust generation.

If dust is generated, steps will be taken to protect workers in the vicinity who shall, as a
minimum, be issued with dust masks. Dust will, if possible, be contained in the location

in which it is generated, and be controlled and managed therein.
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6 SUMMARY OF MITIGATION MEASURES

6.1 Summary

6.1.1 Asbri Transport have been instructed by Morgan Sindall to produce a Construction Traffic
Management Plan (CTMP) in support of an application for the proposed development of
a 1.36MW solar park on 2.95 hectares of land to the east of Pen Y Dre High School in the
Gurnos area of Merthyr Tydfil.

6.2 Mitigation Measures

6.2.1 In order to minimise any transport impacts on the public highway due to construction

and delivery vehicles, the following mitigation measures are proposed:

e Measures to reduce construction debris on the public highway including road-
sweeping, and if necessary, the installation of wheel washing facilities at the site
access;

e Implementation of a construction routeing strategy to ensure all construction
and delivery vehicles use the most appropriate route on the wider highway
network;

o A site delivery system will be in operation to control the timing of arrival of
deliveries and departures;

e Introduction of a temporary traffic management protocol with appropriate
signage for the duration of the construction works.

6.3 Conclusions

6.3.1 Based on this review of the proposed access to the site, it is considered that construction

vehicles can be accommodated without undue adverse impact on the public highway.
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Construction (Design and Management) Regulations

Design risk assessments are carried out throughout the design stage of this project in accordance with company
procedures and manuals. Where reasonably possible all areas of risk applicable to design and end use of the

A A A construction have been identified and then eliminated, mitigated or recorded as a residual risk. Note that general
risks of which a competent designer or contractor should be aware are not included. This drawing is to be read in
conjunction with the Pre-construction Information and all related documents prepared in accordance with the current
Construction (Design and Management) Regulations 2015 and all applicable Health and Safety legislation as
currently amended.

Disclaimer: The information contained within this drawing is based on survey information provided by the main
contractor appointed Surveyor - Gwalia Surveyors. Lawray Architects cannot guarantee the accuracy of the survey
information. All levels, structural elements and walls have been interpolated from the 2D and 3D information supplied.

The Main Contractor shall verify all levels, structural elements and walls prior to any works. The Main Contractor must
inform the Design Team of any discrepancies between their level checks and the Design Proposals immediately.
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Job Number & Title: SS1721 Pen Y Dre Merthyr

Site Location: Sixth Ave, West of First Ave

Survey Date: 30 Janury 2025

Site Location Plan




Location

Sixth Ave, west of First
Ave

SS1721 Pen Y Dre Merthyr

JANUARY 2025

Lat /Long

51.76515, -
3.37446

Direction

Start Date

End Date

31 January | 06 February

Eastbound 2025 2025
31 January | 06 February

Westbound 2025 2025
Two-Way 31 January | 06 February

2025

2025

Posted

Speed
Limit

(PSL) Vehicles

20

Posted Speed 110%(PSL)+2 DfT PSL+15
Limit (PSL) (SL1) (SL2)

Total 5D 7D Mean 85%ile
o &y & SpSL >PSL% >SL1 >SL1% >SL2 >SL2% °

Ave. Ave. Speed Speed
279 46 40 7 25 7 25 7 25 11.3 12.4
318 52 45 23 7.2 18 5.7 15 4.7 15.3 16.5
597 97 85 30 5 25 4 22 4 13 15
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Virtual Week

Mon 42 4 34 2 1 0 1 0 0 0 0 0 0 0
Tue 57 5 47 2 0 0 3 0 0 0 0 0 0 0
Wed 48 0 42 0 1 0 5 0 0 0 0 0 0 0
Thu 37 0 35 0 1 0 1 0 0 0 0 0 0 0
Fri 44 2 38 4 0 0 0 0 0 0 0 0 0 0
[Sat 31 0 29 0 0 0 2 0 0 0 0 0 0 0
|Sun 20 0 18 1 0 0 1 0 0 0 0 0 0 0

5 Day Average
[--] 46 2 39 2 1 0 2 0 0 0 0 0 0 0

7 Day Average
[--] 40 2 35 1 0 0 2 0 0 0 0 0 0 0

Total Vehicles
[--] 279 11 243 9 3 0 13 0 0 0 0 0 0 0

no. of vehicles

Virtual Week (Total Vehicles)

|Sat

|Sun

5 Day Average

7 Day Average




SS1721 Pen Y Dre Merthyr Site 1 Location  Sixth Ave, west of First Ave (51.76515, -3.37446)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

31 January 2025
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SS1721 Pen Y Dre Merthyr Site 1 Location  Sixth Ave, west of First Ave (51.76515, -3.37446)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC
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SS1721 Pen Y Dre Merthyr Site 1 Location  Sixth Ave, west of First Ave (51.76515, -3.37446)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

02 February 2025
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SS1721 Pen Y Dre Merthyr Site 1 Location  Sixth Ave, west of First Ave (51.76515, -3.37446)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

03 February 2025
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SS1721 Pen Y Dre Merthyr Site 1 Location  Sixth Ave, west of First Ave (51.76515, -3.37446)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

04 February 2025
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SS1721 Pen Y Dre Merthyr Site 1 Location  Sixth Ave, west of First Ave (51.76515, -3.37446)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

05 February 2025
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SS1721 Pen Y Dre Merthyr Site 1 Location  Sixth Ave, west of First Ave (51.76515, -3.37446)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

06 February 2025
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SS1721 Pen Y Dre Merthyr Site 1 Location  Sixth Ave, west of First Ave (51.76515, -3.37446)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC
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Virtual Week

Mon 42 3 34 2 0 0 1 0 2 0 0 0 0 0
Tue 61 1 56 2 0 2 0 0 0 0 0 0 0 0
Wed 49 1 48 0 0 0 0 0 0 0 0 0 0 0
Thu 55 1 51 2 0 0 1 0 0 0 0 0 0 0
Fri 52 0 45 4 0 1 2 0 0 0 0 0 0 0
[Sat 36 0 32 1 1 0 2 0 0 0 0 0 0 0
|Sun 23 0 18 3 0 0 2 0 0 0 0 0 0 0

5 Day Average
[--] 52 1 47 2 0 1 1 0 0 0 0 0 0 0

7 Day Average
[--] 45 1 41 2 0 0 1 0 0 0 0 0 0 0

Total Vehicles
[--] 318 6 284 14 1 3 8 0 2 0 0 0 0 0

no. of vehicles

Virtual Week (Total Vehicles)

|Sat

|Sun

5 Day Average

7 Day Average




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

31 January 2025

0000 22 0 21 1 0 0 0 0 0 0 0 0 0 0
0100 15 0 14 1 0 0 0 0 0 0 0 0 0 0
0200 19 0 14 5 0 0 0 0 0 0 0 0 0 0
0300 8 0 7 1 0 0 0 0 0 0 0 0 0 0
0400 17 1 14 2 0 0 0 0 0 0 0 0 0 0
0500 79 0 69 10 0 0 0 0 0 0 0 0 0 0
0600 107 1 82 24 0 0 0 0 0 0 0 0 0 0
0700 200 0 153 42 0 4 0 1 0 0 0 0 0 0
0800 408 1 330 64 2 5 3 1 2 0 0 0 0 0
0900 259 1 212 40 2 3 0 1 0 0 0 0 0 0
1000 245 1 193 45 0 3 1 0 2 0 0 0 0 0
1100 265 2 209 49 0 1 1 0 3 0 0 0 0 0
1200 332 1 275 52 0 3 1 0 0 0 0 0 0 0
1300 272 3 226 41 0 1 0 0 1 0 0 0 0 0
1400 396 1 347 40 2 4 1 0 0 0 0 1 0 0
1500 428 2 381 40 3 0 1 0 1 0 0 0 0 0
1600 406 3 341 59 0 3 0 0 0 0 0 0 0 0
1700 369 4 318 42 1 1 0 1 1 0 0 1 0 0
1800 292 3 263 21 0 3 1 0 1 0 0 0 0 0
1900 314 0 287 24 0 1 0 0 2 0 0 0 0 0
2000 225 1 210 12 1 1 0 0 0 0 0 0 0 0
2100 173 3 150 20 0 0 0 0 0 0 0 0 0 0
2200 141 1 134 6 0 0 0 0 0 0 0 0 0 0
2300 100 0 91 8 0 0 0 0 1 0 0 0 0 0
07-19 3872 22 3248 535 10 31 9 4 11 0 0 2 0 0
06-22 4691 27 3977 615 11 33 9 4 13 0 0 2 0 0
06-00 4932 28 4202 629 11 88 9 4 14 0 0 2 0 0
00-00 5092 29 4341 649 11 33 9 4 14 0 0 2 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

01 February 2025

0000 68 0 64 4 0 0 0 0 0 0 0 0 0 0
0100 28 0 26 2 0 0 0 0 0 0 0 0 0 0
0200 28 0 24 4 0 0 0 0 0 0 0 0 0 0
0300 23 0 20 3 0 0 0 0 0 0 0 0 0 0
0400 10 0 9 1 0 0 0 0 0 0 0 0 0 0
0500 34 0 29 4 0 1 0 0 0 0 0 0 0 0
0600 34 0 26 7 0 1 0 0 0 0 0 0 0 0
0700 82 0 60 21 0 1 0 0 0 0 0 0 0 0
0800 125 0 100 23 1 0 0 0 1 0 0 0 0 0
0900 147 1 121 24 0 1 0 0 0 0 0 0 0 0
1000 206 0 183 23 0 0 0 0 0 0 0 0 0 0
1100 271 0 236 33 1 0 1 0 0 0 0 0 0 0
1200 332 4 297 29 0 1 1 0 0 0 0 0 0 0
1300 277 4 246 23 0 1 2 0 0 1 0 0 0 0
1400 264 3 244 16 0 0 0 1 0 0 0 0 0 0
1500 265 5 237 21 1 0 1 0 0 0 0 0 0 0
1600 276 4 248 20 0 1 2 0 0 0 1 0 0 0
1700 247 5 227 13 0 1 0 0 1 0 0 0 0 0
1800 217 0 206 9 1 1 0 0 0 0 0 0 0 0
1900 185 2 172 9 0 2 0 0 0 0 0 0 0 0
2000 116 0 111 4 1 0 0 0 0 0 0 0 0 0
2100 106 0 98 8 0 0 0 0 0 0 0 0 0 0
2200 68 1 65 1 0 1 0 0 0 0 0 0 0 0
2300 48 0 48 0 0 0 0 0 0 0 0 0 0 0
07-19 2709 26 2405 255 4 7 7 1 2 1 1 0 0 0
06-22 3150 28 2812 283 5 10 7 1 2 1 1 0 0 0
06-00 3266 29 2925 284 ® 11 7 1 2 1 1 0 0 0
00-00 3457 29 3097 302 5 12 7 1 2 1 1 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

02 February 2025

0000 51 0 51 0 0 0 0 0 0 0 0 0 0 0
0100 22 1 20 1 0 0 0 0 0 0 0 0 0 0
0200 13 0 11 2 0 0 0 0 0 0 0 0 0 0
0300 15 0 12 2 1 0 0 0 0 0 0 0 0 0
0400 15 0 14 1 0 0 0 0 0 0 0 0 0 0
0500 17 0 14 3 0 0 0 0 0 0 0 0 0 0
0600 27 0 25 2 0 0 0 0 0 0 0 0 0 0
0700 38 0 31 7 0 0 0 0 0 0 0 0 0 0
0800 75 0 65 10 0 0 0 0 0 0 0 0 0 0
0900 121 1 112 7 0 1 0 0 0 0 0 0 0 0
1000 208 1 190 16 0 0 0 1 0 0 0 0 0 0
1100 256 2 230 22 0 1 0 0 1 0 0 0 0 0
1200 297 2 274 20 0 0 1 0 0 0 0 0 0 0
1300 232 2 208 20 0 1 0 0 1 0 0 0 0 0
1400 239 4 226 7 0 0 1 0 1 0 0 0 0 0
1500 238 4 205 27 0 0 2 0 0 0 0 0 0 0
1600 257 4 235 17 0 0 1 0 0 0 0 0 0 0
1700 231 2 208 19 0 0 0 1 1 0 0 0 0 0
1800 182 1 170 9 0 0 1 0 0 0 1 0 0 0
1900 135 4 123 8 0 0 0 0 0 0 0 0 0 0
2000 113 0 104 8 0 0 1 0 0 0 0 0 0 0
2100 79 1 73 5 0 0 0 0 0 0 0 0 0 0
2200 50 0 50 0 0 0 0 0 0 0 0 0 0 0
2300 27 0 26 1 0 0 0 0 0 0 0 0 0 0
07-19 2374 23 2154 181 0 g 6 2 4 0 1 0 0 0
06-22 2728 28 2479 204 0 3 7 2 4 0 1 0 0 0
06-00 2805 28 2555 205 0 g 7 2 4 0 1 0 0 0
00-00 2938 29 2677 214 1 3 7 2 4 0 1 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

03 February 2025

0000 19 0 17 2 0 0 0 0 0 0 0 0 0 0
0100 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0200 5 0 4 1 0 0 0 0 0 0 0 0 0 0
0300 9 0 9 0 0 0 0 0 0 0 0 0 0 0
0400 18 0 18 0 0 0 0 0 0 0 0 0 0 0
0500 82 0 69 12 0 1 0 0 0 0 0 0 0 0
0600 83 0 63 19 0 1 0 0 0 0 0 0 0 0
0700 218 1 178 33 1 5 0 0 0 0 0 0 0 0
0800 447 2 365 70 3 3 2 0 2 0 0 0 0 0
0900 262 0 202 52 1 2 1 0 3 0 1 0 0 0
1000 241 1 184 52 0 3 0 0 1 0 0 0 0 0
1100 283 2 229 46 1 1 3 0 0 0 0 1 0 0
1200 284 1 230 46 1 4 0 0 2 0 0 0 0 0
1300 259 2 209 35 0 4 3 2 3 0 1 0 0 0
1400 340 2 292 38 1 5 0 0 2 0 0 0 0 0
1500 381 5 328 42 1 2 1 1 1 0 0 0 0 0
1600 366 4 310 a7 0 1 0 0 4 0 0 0 0 0
1700 342 3 301 37 0 0 0 0 1 0 0 0 0 0
1800 242 2 214 24 0 2 0 0 0 0 0 0 0 0
1900 189 2 172 13 0 1 0 0 0 0 0 0 0 1
2000 162 3 150 9 0 0 0 0 0 0 0 0 0 0
2100 85 0 73 12 0 0 0 0 0 0 0 0 0 0
2200 60 1 55 4 0 0 0 0 0 0 0 0 0 0
2300 26 0 24 2 0 0 0 0 0 0 0 0 0 0
07-19 3665 25 3042 522 9 32 10 g 19 0 2 1 0 0
06-22 4184 30 3500 575 9 34 10 3 19 0 2 1 0 1
06-00 4270 31 3579 581 9 34 10 g 19 0 2 1 0 1
00-00 4406 31 3699 596 9 35 10 3 19 0 2 1 0 1




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

04 February 2025

0000 18 0 17 1 0 0 0 0 0 0 0 0 0 0
0100 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0200 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0300 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0400 15 0 14 1 0 0 0 0 0 0 0 0 0 0
0500 77 0 60 17 0 0 0 0 0 0 0 0 0 0
0600 115 0 89 25 0 1 0 0 0 0 0 0 0 0
0700 225 4 169 48 1 3 0 0 0 0 0 0 0 0
0800 393 0 327 56 2 4 2 1 1 0 0 0 0 0
0900 247 0 186 52 0 3 1 0 5 0 0 0 0 0
1000 203 0 160 39 0 3 0 0 1 0 0 0 0 0
1100 251 2 186 56 0 1 3 1 1 0 0 1 0 0
1200 227 0 186 35 0 3 2 1 0 0 0 0 0 0
1300 246 0 204 40 0 1 1 0 0 0 0 0 0 0
1400 356 4 285 54 1 4 4 0 4 0 0 0 0 0
1500 383 3 317 48 4 4 2 1 3 0 1 0 0 0
1600 384 3 326 52 0 1 1 0 1 0 0 0 0 0
1700 360 0 322 35 0 1 2 0 0 0 0 0 0 0
1800 254 0 227 25 0 1 1 0 0 0 0 0 0 0
1900 233 2 214 16 0 1 0 0 0 0 0 0 0 0
2000 133 0 122 9 0 1 1 0 0 0 0 0 0 0
2100 112 1 101 10 0 0 0 0 0 0 0 0 0 0
2200 70 0 66 4 0 0 0 0 0 0 0 0 0 0
2300 31 0 30 1 0 0 0 0 0 0 0 0 0 0
07-19 3529 16 2895 540 8 29 19 4 16 0 1 1 0 0
06-22 4122 19 3421 600 8 32 20 4 16 0 1 1 0 0
06-00 4223 19 3517 605 8 32 20 4 16 0 1 1 0 0
00-00 4345 19 3620 624 8 32 20 4 16 0 1 1 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

05 February 2025

0000 16 0 15 1 0 0 0 0 0 0 0 0 0 0
0100 3 0 1 2 0 0 0 0 0 0 0 0 0 0
0200 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0400 14 0 14 0 0 0 0 0 0 0 0 0 0 0
0500 88 0 75 13 0 0 0 0 0 0 0 0 0 0
0600 95 0 71 24 0 0 0 0 0 0 0 0 0 0
0700 214 1 168 40 0 4 0 1 0 0 0 0 0 0
0800 381 1 315 54 3 4 0 2 2 0 0 0 0 0
0900 279 0 239 34 1 2 1 1 1 0 0 0 0 0
1000 233 4 183 34 0 4 2 2 3 0 1 0 0 0
1100 260 4 214 35 0 2 2 2 1 0 0 0 0 0
1200 247 2 199 41 0 4 0 0 1 0 0 0 0 0
1300 242 1 203 34 0 2 2 0 0 0 0 0 0 0
1400 393 4 333 49 2 4 0 0 0 0 1 0 0 0
1500 419 3 363 45 2 3 1 0 2 0 0 0 0 0
1600 392 2 335 52 1 0 1 0 0 1 0 0 0 0
1700 350 1 312 33 0 1 1 0 2 0 0 0 0 0
1800 253 1 240 10 1 1 0 0 0 0 0 0 0 0
1900 196 3 181 11 0 1 0 0 0 0 0 0 0 0
2000 165 2 153 9 0 0 1 0 0 0 0 0 0 0
2100 99 0 88 10 0 0 1 0 0 0 0 0 0 0
2200 51 1 48 2 0 0 0 0 0 0 0 0 0 0
2300 43 0 41 2 0 0 0 0 0 0 0 0 0 0
07-19 3663 24 3104 461 10 31 10 8 12 1 2 0 0 0
06-22 4218 29 3597 515 10 32 12 8 12 1 2 0 0 0
06-00 4312 30 3686 519 10 32 12 8 12 1 2 0 0 0
00-00 4439 30 3797 535 10 32 12 8 12 1 2 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

06 February 2025

0000 17 1 16 0 0 0 0 0 0 0 0 0 0 0
0100 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0200 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0300 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0400 19 0 16 3 0 0 0 0 0 0 0 0 0 0
0500 78 0 66 12 0 0 0 0 0 0 0 0 0 0
0600 109 0 87 21 0 1 0 0 0 0 0 0 0 0
0700 195 1 141 46 1 5 0 0 1 0 0 0 0 0
0800 424 1 352 62 1 4 2 2 0 0 0 0 0 0
0900 271 0 226 39 0 1 1 2 2 0 0 0 0 0
1000 204 1 165 33 0 1 2 1 1 0 0 0 0 0
1100 244 1 197 32 1 4 3 1 3 1 1 0 0 0
1200 270 0 229 37 0 1 3 0 0 0 0 0 0 0
1300 298 3 249 31 0 1 1 4 9 0 0 0 0 0
1400 348 2 290 44 1 4 2 1 4 0 0 0 0 0
1500 393 4 329 53 3 3 0 1 0 0 0 0 0 0
1600 415 3 345 62 0 2 3 0 0 0 0 0 0 0
1700 371 1 332 35 0 0 0 0 2 0 0 1 0 0
1800 304 4 279 21 0 0 0 0 0 0 0 0 0 0
1900 214 3 187 21 0 2 0 0 1 0 0 0 0 0
2000 164 2 151 10 0 1 0 0 0 0 0 0 0 0
2100 116 0 109 7 0 0 0 0 0 0 0 0 0 0
2200 84 0 81 3 0 0 0 0 0 0 0 0 0 0
2300 30 1 27 2 0 0 0 0 0 0 0 0 0 0
07-19 3737 21 3134 495 7 26 17 12 22 1 1 1 0 0
06-22 4340 26 3668 554 7 30 17 12 23 1 1 1 0 0
06-00 4454 27 3776 559 7 30 17 12 23 1 1 1 0 0
00-00 4582 28 3888 574 7 30 17 12 23 1 1 1 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

Average Day

0000 30 0 29 1 0 0 0 0 0 0 0 0 0 0
0100 11 0 10 1 0 0 0 0 0 0 0 0 0 0
0200 12 0 10 2 0 0 0 0 0 0 0 0 0 0
0300 9 0 8 1 0 0 0 0 0 0 0 0 0 0
0400 15 0 14 1 0 0 0 0 0 0 0 0 0 0
0500 65 0 55 10 0 0 0 0 0 0 0 0 0 0
0600 81 0 63 17 0 1 0 0 0 0 0 0 0 0
0700 167 1 129 34 0 3 0 0 0 0 0 0 0 0
0800 322 1 265 48 2 3 1 1 1 0 0 0 0 0
0900 227 0 185 35 1 2 1 1 2 0 0 0 0 0
1000 220 1 180 35 0 2 1 1 1 0 0 0 0 0
1100 261 2 214 39 0 1 2 1 1 0 0 0 0 0
1200 284 1 241 37 0 2 1 0 0 0 0 0 0 0
1300 261 2 221 32 0 2 1 1 2 0 0 0 0 0
1400 334 3 288 35 1 3 1 0 2 0 0 0 0 0
1500 358 4 309 39 2 2 1 0 1 0 0 0 0 0
1600 357 3 306 44 0 1 1 0 1 0 0 0 0 0
1700 324 2 289 31 0 1 0 0 1 0 0 0 0 0
1800 249 2 228 17 0 1 0 0 0 0 0 0 0 0
1900 209 2 191 15 0 1 0 0 0 0 0 0 0 0
2000 154 1 143 9 0 0 0 0 0 0 0 0 0 0
2100 110 1 99 10 0 0 0 0 0 0 0 0 0 0
2200 75 1 71 3 0 0 0 0 0 0 0 0 0 0
2300 44 0 41 2 0 0 0 0 0 0 0 0 0 0
07-19 3364 22 2855 427 7 23 11 5 12 0 1 1 0 0
06-22 3919 27 3351 478 7 25 12 5 13 0 1 1 0 0
06-00 4037 27 3463 483 7 25 12 5 13 0 1 1 0 0
00-00 4180 28 3588 499 7 25 12 5 13 0 1 1 0 0




Virtual Week

Mon 4406 31 3699 596 9 35 10 3 19 0 2 1 0 1
Tue 4345 19 3620 624 8 32 20 4 16 0 1 1 0 0
Wed 4439 30 3797 535 10 32 12 8 12 1 2 0 0 0
Thu 4582 28 3888 574 7 30 17 12 23 1 1 1 0 0
Fri 5092 29 4341 649 11 33 9 4 14 0 0 2 0 0
[Sat 3457 29 3097 302 5 12 7 1 2 1 1 0 0 0
|Sun 2938 29 2677 214 1 3 7 2 4 0 1 0 0 0

5 Day Average
[--] 4573 27 3869 596 9 32 14 6 17 0 1 1 0 0

7 Day Average
[--] 4180 28 3588 499 7 25 12 5 13 0 1 1 0 0

Total Vehicles
[--] 29259 195 25119 3494 51 177 82 34 90 3 8 5 0 1

Virtual Week (Total Vehicles)
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Job Number & Title: SS1721 Pen Y Dre Merthyr

Site Location: Sixth Ave, between First Ave & Galon Uchaf Rd

Survey Date: 30 Janury 2025

Site Location Plan




SS1721 Pen Y Dre Merthyr

JANUARY 2025 Posted Po_ste_d Speed 110%(PSL)+2 DfT PSL+15
Speed Limit (PSL) (SL1) (SL2)
Location Lat/Long Direction Start Date End Date Limit Total o o o, Mean 85%ile
(PSL) Vehicles ; i >PSL >PSL% >SL1 >SL1% >SL2 >SL2% Speed Speed
31 January | 06 February
Eastbound 2025 2025 5895 913 842 [ 2533 | 43.0 619 10.5 3 0.1 19.4 | 232
Sixth Ave, between
. ’ 1.76476, -
2 | Fistave&Galon | SL78476 | \yesipouna | 3t Januay | 06 February | oo | g3, | g3s | 7es | 3000 | 562 | 1010 | 101 | 13 | 02 | 205 | 247
3.37308 2025 2025
Uchaf Rd
31 January | 06 February
Two-Way 2025 2025 11237 1750 | 1605 | 5533 49 1638 15 16 0 20 24




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Eastbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

31 January 2025

0000 7 0 7 0 0 0 0 0 0 0 0 0 0 0
0100 4 0 3 1 0 0 0 0 0 0 0 0 0 0
0200 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0400 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0500 24 0 22 2 0 0 0 0 0 0 0 0 0 0
0600 30 0 24 6 0 0 0 0 0 0 0 0 0 0
0700 38 0 33 5 0 0 0 0 0 0 0 0 0 0
0800 90 0 78 10 0 2 0 0 0 0 0 0 0 0
0900 48 0 41 6 0 0 1 0 0 0 0 0 0 0
1000 38 0 32 6 0 0 0 0 0 0 0 0 0 0
1100 34 0 29 5 0 0 0 0 0 0 0 0 0 0
1200 a7 0 42 5 0 0 0 0 0 0 0 0 0 0
1300 39 0 35 4 0 0 0 0 0 0 0 0 0 0
1400 91 0 84 5 0 1 0 0 1 0 0 0 0 0
1500 77 0 73 3 0 1 0 0 0 0 0 0 0 0
1600 65 0 59 6 0 0 0 0 0 0 0 0 0 0
1700 86 0 78 8 0 0 0 0 0 0 0 0 0 0
1800 49 0 48 1 0 0 0 0 0 0 0 0 0 0
1900 83 0 79 4 0 0 0 0 0 0 0 0 0 0
2000 58 0 56 1 0 1 0 0 0 0 0 0 0 0
2100 32 0 27 5 0 0 0 0 0 0 0 0 0 0
2200 32 0 30 2 0 0 0 0 0 0 0 0 0 0
2300 23 0 23 0 0 0 0 0 0 0 0 0 0 0
07-19 702 0 632 64 0 4 1 0 1 0 0 0 0 0
06-22 905 0 818 80 0 5 1 0 1 0 0 0 0 0
06-00 960 0 871 82 0 5 1 0 1 0 0 0 0 0
00-00 1002 0 910 85 0 5 1 0 1 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Eastbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

01 February 2025

0000 22 0 21 1 0 0 0 0 0 0 0 0 0 0
0100 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0200 12 0 12 0 0 0 0 0 0 0 0 0 0 0
0300 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0400 7 0 7 0 0 0 0 0 0 0 0 0 0 0
0500 10 0 9 1 0 0 0 0 0 0 0 0 0 0
0600 11 0 10 1 0 0 0 0 0 0 0 0 0 0
0700 21 0 18 3 0 0 0 0 0 0 0 0 0 0
0800 34 0 25 9 0 0 0 0 0 0 0 0 0 0
0900 28 0 24 4 0 0 0 0 0 0 0 0 0 0
1000 15 0 15 0 0 0 0 0 0 0 0 0 0 0
1100 54 0 50 3 0 0 0 0 1 0 0 0 0 0
1200 61 0 58 3 0 0 0 0 0 0 0 0 0 0
1300 57 1 50 6 0 0 0 0 0 0 0 0 0 0
1400 50 0 a7 3 0 0 0 0 0 0 0 0 0 0
1500 54 0 51 3 0 0 0 0 0 0 0 0 0 0
1600 54 0 50 3 0 0 1 0 0 0 0 0 0 0
1700 53 0 53 0 0 0 0 0 0 0 0 0 0 0
1800 39 0 37 2 0 0 0 0 0 0 0 0 0 0
1900 47 0 47 0 0 0 0 0 0 0 0 0 0 0
2000 38 0 38 0 0 0 0 0 0 0 0 0 0 0
2100 26 0 26 0 0 0 0 0 0 0 0 0 0 0
2200 18 0 18 0 0 0 0 0 0 0 0 0 0 0
2300 7 0 7 0 0 0 0 0 0 0 0 0 0 0
07-19 520 1 478 39 0 0 1 0 1 0 0 0 0 0
06-22 642 1 599 40 0 0 1 0 1 0 0 0 0 0
06-00 667 1 624 40 0 0 1 0 1 0 0 0 0 0
00-00 728 1 683 42 0 0 1 0 1 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Eastbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

02 February 2025

0000 14 0 14 0 0 0 0 0 0 0 0 0 0 0
0100 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0200 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0300 4 0 3 1 0 0 0 0 0 0 0 0 0 0
0400 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0500 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0600 6 0 5 1 0 0 0 0 0 0 0 0 0 0
0700 7 0 6 1 0 0 0 0 0 0 0 0 0 0
0800 22 0 22 0 0 0 0 0 0 0 0 0 0 0
0900 28 0 24 4 0 0 0 0 0 0 0 0 0 0
1000 42 0 41 1 0 0 0 0 0 0 0 0 0 0
1100 48 0 46 2 0 0 0 0 0 0 0 0 0 0
1200 61 0 60 1 0 0 0 0 0 0 0 0 0 0
1300 46 0 44 2 0 0 0 0 0 0 0 0 0 0
1400 49 1 48 0 0 0 0 0 0 0 0 0 0 0
1500 33 0 31 2 0 0 0 0 0 0 0 0 0 0
1600 54 0 53 1 0 0 0 0 0 0 0 0 0 0
1700 47 0 47 0 0 0 0 0 0 0 0 0 0 0
1800 36 0 35 1 0 0 0 0 0 0 0 0 0 0
1900 30 0 29 1 0 0 0 0 0 0 0 0 0 0
2000 18 0 17 1 0 0 0 0 0 0 0 0 0 0
2100 20 0 20 0 0 0 0 0 0 0 0 0 0 0
2200 14 0 14 0 0 0 0 0 0 0 0 0 0 0
2300 5 0 5 0 0 0 0 0 0 0 0 0 0 0
07-19 473 1 457 15 0 0 0 0 0 0 0 0 0 0
06-22 547 1 528 18 0 0 0 0 0 0 0 0 0 0
06-00 566 1 547 18 0 0 0 0 0 0 0 0 0 0
00-00 601 1 581 19 0 0 0 0 0 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Eastbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

03 February 2025

0000 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0100 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0200 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0300 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0400 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0500 27 0 24 3 0 0 0 0 0 0 0 0 0 0
0600 19 0 14 5 0 0 0 0 0 0 0 0 0 0
0700 39 0 32 6 0 1 0 0 0 0 0 0 0 0
0800 96 0 83 12 0 1 0 0 0 0 0 0 0 0
0900 53 0 44 8 0 0 1 0 0 0 0 0 0 0
1000 37 0 30 7 0 0 0 0 0 0 0 0 0 0
1100 42 0 35 7 0 0 0 0 0 0 0 0 0 0
1200 59 0 54 5 0 0 0 0 0 0 0 0 0 0
1300 47 1 38 8 0 0 0 0 0 0 0 0 0 0
1400 64 0 52 10 1 0 0 0 1 0 0 0 0 0
1500 68 1 60 6 0 1 0 0 0 0 0 0 0 0
1600 71 0 66 5 0 0 0 0 0 0 0 0 0 0
1700 61 0 56 5 0 0 0 0 0 0 0 0 0 0
1800 43 0 41 2 0 0 0 0 0 0 0 0 0 0
1900 34 0 31 3 0 0 0 0 0 0 0 0 0 0
2000 34 0 33 1 0 0 0 0 0 0 0 0 0 0
2100 20 0 18 2 0 0 0 0 0 0 0 0 0 0
2200 11 0 10 1 0 0 0 0 0 0 0 0 0 0
2300 6 0 6 0 0 0 0 0 0 0 0 0 0 0
07-19 680 2 5901 81 1 g 1 0 1 0 0 0 0 0
06-22 787 2 687 92 1 3 1 0 1 0 0 0 0 0
06-00 804 2 703 93 1 g 1 0 1 0 0 0 0 0
00-00 846 2 742 96 1 3 1 0 1 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Eastbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

04 February 2025

0000 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0100 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0200 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0300 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0400 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0500 24 0 19 4 0 0 1 0 0 0 0 0 0 0
0600 31 0 25 6 0 0 0 0 0 0 0 0 0 0
0700 50 0 36 13 0 1 0 0 0 0 0 0 0 0
0800 104 0 90 12 0 1 1 0 0 0 0 0 0 0
0900 55 0 46 9 0 0 0 0 0 0 0 0 0 0
1000 34 0 28 6 0 0 0 0 0 0 0 0 0 0
1100 48 0 37 9 0 1 0 0 1 0 0 0 0 0
1200 43 0 38 4 0 0 1 0 0 0 0 0 0 0
1300 41 0 37 4 0 0 0 0 0 0 0 0 0 0
1400 79 0 68 11 0 0 0 0 0 0 0 0 0 0
1500 78 0 68 9 0 1 0 0 0 0 0 0 0 0
1600 70 0 64 6 0 0 0 0 0 0 0 0 0 0
1700 61 0 57 4 0 0 0 0 0 0 0 0 0 0
1800 50 0 49 1 0 0 0 0 0 0 0 0 0 0
1900 50 0 48 2 0 0 0 0 0 0 0 0 0 0
2000 28 0 25 3 0 0 0 0 0 0 0 0 0 0
2100 23 0 23 0 0 0 0 0 0 0 0 0 0 0
2200 12 0 11 1 0 0 0 0 0 0 0 0 0 0
2300 5 0 5 0 0 0 0 0 0 0 0 0 0 0
07-19 713 0 618 88 0 4 2 0 1 0 0 0 0 0
06-22 845 0 739 99 0 4 2 0 1 0 0 0 0 0
06-00 862 0 755 100 0 4 2 0 1 0 0 0 0 0
00-00 900 0 788 104 0 4 3 0 1 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Eastbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

05 February 2025

0000 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0100 2 0 1 1 0 0 0 0 0 0 0 0 0 0
0200 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0400 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0500 21 0 21 0 0 0 0 0 0 0 0 0 0 0
0600 33 0 26 7 0 0 0 0 0 0 0 0 0 0
0700 33 0 29 4 0 0 0 0 0 0 0 0 0 0
0800 82 0 68 10 1 0 1 0 2 0 0 0 0 0
0900 51 0 45 4 0 0 2 0 0 0 0 0 0 0
1000 38 0 37 1 0 0 0 0 0 0 0 0 0 0
1100 47 0 43 4 0 0 0 0 0 0 0 0 0 0
1200 45 0 42 3 0 0 0 0 0 0 0 0 0 0
1300 51 0 40 11 0 0 0 0 0 0 0 0 0 0
1400 84 0 70 13 0 1 0 0 0 0 0 0 0 0
1500 68 0 60 4 1 0 3 0 0 0 0 0 0 0
1600 57 0 51 6 0 0 0 0 0 0 0 0 0 0
1700 71 0 69 2 0 0 0 0 0 0 0 0 0 0
1800 50 0 48 2 0 0 0 0 0 0 0 0 0 0
1900 54 0 50 2 0 0 2 0 0 0 0 0 0 0
2000 33 0 31 2 0 0 0 0 0 0 0 0 0 0
2100 26 0 25 1 0 0 0 0 0 0 0 0 0 0
2200 13 1 11 0 0 0 1 0 0 0 0 0 0 0
2300 12 0 12 0 0 0 0 0 0 0 0 0 0 0
07-19 677 0 602 64 2 1 6 0 2 0 0 0 0 0
06-22 823 0 734 76 2 1 8 0 2 0 0 0 0 0
06-00 848 1 757 76 2 1 9 0 2 0 0 0 0 0
00-00 884 1 792 77 2 1 9 0 2 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Eastbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

06 February 2025

0000 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0100 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0200 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0300 5 0 4 1 0 0 0 0 0 0 0 0 0 0
0400 6 0 5 0 0 0 1 0 0 0 0 0 0 0
0500 25 0 23 1 0 0 1 0 0 0 0 0 0 0
0600 31 0 28 3 0 0 0 0 0 0 0 0 0 0
0700 36 0 30 6 0 0 0 0 0 0 0 0 0 0
0800 102 0 85 13 0 2 1 0 1 0 0 0 0 0
0900 44 0 38 6 0 0 0 0 0 0 0 0 0 0
1000 46 0 39 5 0 0 2 0 0 0 0 0 0 0
1100 55 0 48 6 0 0 1 0 0 0 0 0 0 0
1200 50 0 44 6 0 0 0 0 0 0 0 0 0 0
1300 55 0 50 4 0 0 0 0 1 0 0 0 0 0
1400 72 0 62 9 0 1 0 0 0 0 0 0 0 0
1500 79 0 65 12 0 1 1 0 0 0 0 0 0 0
1600 60 0 53 7 0 0 0 0 0 0 0 0 0 0
1700 67 0 63 3 0 0 0 0 1 0 0 0 0 0
1800 65 0 64 1 0 0 0 0 0 0 0 0 0 0
1900 50 0 47 3 0 0 0 0 0 0 0 0 0 0
2000 34 0 29 5 0 0 0 0 0 0 0 0 0 0
2100 21 0 20 1 0 0 0 0 0 0 0 0 0 0
2200 19 0 19 0 0 0 0 0 0 0 0 0 0 0
2300 8 0 8 0 0 0 0 0 0 0 0 0 0 0
07-19 731 0 641 78 0 4 ® 0 3 0 0 0 0 0
06-22 867 0 765 90 0 4 5 0 3 0 0 0 0 0
06-00 894 0 792 90 0 4 ) 0 ) 0 0 0 0 0
00-00 934 0 828 92 0 4 7 0 3 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Eastbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

Average Day

0000 9 0 8 0 0 0 0 0 0 0 0 0 0 0
0100 3 0 2 0 0 0 0 0 0 0 0 0 0 0
0200 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0300 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0400 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0500 20 0 18 2 0 0 0 0 0 0 0 0 0 0
0600 23 0 19 4 0 0 0 0 0 0 0 0 0 0
0700 32 0 26 5 0 0 0 0 0 0 0 0 0 0
0800 76 0 64 9 0 1 0 0 0 0 0 0 0 0
0900 44 0 37 6 0 0 1 0 0 0 0 0 0 0
1000 36 0 32 4 0 0 0 0 0 0 0 0 0 0
1100 47 0 41 5 0 0 0 0 0 0 0 0 0 0
1200 52 0 48 4 0 0 0 0 0 0 0 0 0 0
1300 48 0 42 6 0 0 0 0 0 0 0 0 0 0
1400 70 0 62 7 0 0 0 0 0 0 0 0 0 0
1500 65 0 58 6 0 1 1 0 0 0 0 0 0 0
1600 62 0 57 5 0 0 0 0 0 0 0 0 0 0
1700 64 0 60 3 0 0 0 0 0 0 0 0 0 0
1800 a7 0 46 1 0 0 0 0 0 0 0 0 0 0
1900 50 0 47 2 0 0 0 0 0 0 0 0 0 0
2000 35 0 33 2 0 0 0 0 0 0 0 0 0 0
2100 24 0 23 1 0 0 0 0 0 0 0 0 0 0
2200 17 0 16 1 0 0 0 0 0 0 0 0 0 0
2300 9 0 9 0 0 0 0 0 0 0 0 0 0 0
07-19 642 1 574 61 0 2 2 0 1 0 0 0 0 0
06-22 774 1 696 71 0 2 3 0 1 0 0 0 0 0
06-00 800 1 721 71 0 2 ) 0 1 0 0 0 0 0
00-00 842 1 761 74 0 2 3 0 1 0 0 0 0 0




Virtual Week

Mon 846 2 742 96 1 3 1 0 1 0 0 0 0 0
Tue 900 0 788 104 0 4 3 0 1 0 0 0 0 0
Wed 884 1 792 77 2 1 9 0 2 0 0 0 0 0
Thu 934 0 828 92 0 4 7 0 3 0 0 0 0 0
Fri 1002 0 910 85 0 5 1 0 1 0 0 0 0 0
[Sat 728 1 683 42 0 0 1 0 1 0 0 0 0 0
|Sun 601 1 581 19 0 0 0 0 0 0 0 0 0 0

5 Day Average
[--] 913 1 812 91 1 3 4 0 2 0 0 0 0 0

7 Day Average
[--] 842 1 761 74 0 2 3 0 1 0 0 0 0 0

Total Vehicles
[--] 5895 5 5324 515 3 17 22 0 9 0 0 0 0 0

Virtual Week (Total Vehicles)
1200

1000

no. of vehicles
D [e)] (o]
o o o
o o o

N
o
o

Mon Tue Wed Thu Fri |Sat |Sun 5 Day Average 7 Day Average




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

31 January 2025

0000 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0100 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0200 7 0 6 1 0 0 0 0 0 0 0 0 0 0
0300 3 0 2 1 0 0 0 0 0 0 0 0 0 0
0400 2 0 1 1 0 0 0 0 0 0 0 0 0 0
0500 8 0 7 1 0 0 0 0 0 0 0 0 0 0
0600 17 1 14 2 0 0 0 0 0 0 0 0 0 0
0700 24 0 16 7 0 1 0 0 0 0 0 0 0 0
0800 75 0 63 11 0 0 1 0 0 0 0 0 0 0
0900 58 0 46 12 0 0 0 0 0 0 0 0 0 0
1000 45 0 39 6 0 0 0 0 0 0 0 0 0 0
1100 40 0 31 9 0 0 0 0 0 0 0 0 0 0
1200 53 0 44 9 0 0 0 0 0 0 0 0 0 0
1300 56 0 43 13 0 0 0 0 0 0 0 0 0 0
1400 80 0 72 8 0 0 0 0 0 0 0 0 0 0
1500 82 0 70 12 0 0 0 0 0 0 0 0 0 0
1600 75 0 64 11 0 0 0 0 0 0 0 0 0 0
1700 63 0 56 7 0 0 0 0 0 0 0 0 0 0
1800 63 0 57 6 0 0 0 0 0 0 0 0 0 0
1900 62 0 58 4 0 0 0 0 0 0 0 0 0 0
2000 51 0 46 5 0 0 0 0 0 0 0 0 0 0
2100 38 0 34 4 0 0 0 0 0 0 0 0 0 0
2200 34 1 32 1 0 0 0 0 0 0 0 0 0 0
2300 22 0 22 0 0 0 0 0 0 0 0 0 0 0
07-19 714 0 601 111 0 1 1 0 0 0 0 0 0 0
06-22 882 1 753 126 0 1 1 0 0 0 0 0 0 0
06-00 938 2 807 127 0 1 1 0 0 0 0 0 0 0
00-00 962 2 827 131 0 1 1 0 0 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

01 February 2025

0000 10 0 10 0 0 0 0 0 0 0 0 0 0 0
0100 7 0 7 0 0 0 0 0 0 0 0 0 0 0
0200 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0400 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0500 5 0 4 0 0 1 0 0 0 0 0 0 0 0
0600 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0700 6 0 5 1 0 0 0 0 0 0 0 0 0 0
0800 19 0 16 3 0 0 0 0 0 0 0 0 0 0
0900 26 0 18 8 0 0 0 0 0 0 0 0 0 0
1000 14 0 11 3 0 0 0 0 0 0 0 0 0 0
1100 38 1 32 5 0 0 0 0 0 0 0 0 0 0
1200 73 0 66 6 0 0 1 0 0 0 0 0 0 0
1300 52 1 50 1 0 0 0 0 0 0 0 0 0 0
1400 50 0 45 5 0 0 0 0 0 0 0 0 0 0
1500 49 1 46 1 0 0 1 0 0 0 0 0 0 0
1600 74 0 72 2 0 0 0 0 0 0 0 0 0 0
1700 53 0 49 4 0 0 0 0 0 0 0 0 0 0
1800 52 0 51 1 0 0 0 0 0 0 0 0 0 0
1900 41 0 39 2 0 0 0 0 0 0 0 0 0 0
2000 29 0 28 1 0 0 0 0 0 0 0 0 0 0
2100 15 0 15 0 0 0 0 0 0 0 0 0 0 0
2200 14 0 14 0 0 0 0 0 0 0 0 0 0 0
2300 7 0 7 0 0 0 0 0 0 0 0 0 0 0
07-19 506 3 461 40 0 0 2 0 0 0 0 0 0 0
06-22 594 3 546 43 0 0 2 0 0 0 0 0 0 0
06-00 615 3 567 43 0 0 2 0 0 0 0 0 0 0
00-00 643 3 594 43 0 1 2 0 0 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

02 February 2025

0000 10 0 10 0 0 0 0 0 0 0 0 0 0 0
0100 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0200 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 0 1 0 0 0 0 0 0 0 0 0 0
0400 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0500 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0600 7 0 7 0 0 0 0 0 0 0 0 0 0 0
0700 8 0 6 2 0 0 0 0 0 0 0 0 0 0
0800 12 0 10 2 0 0 0 0 0 0 0 0 0 0
0900 14 0 12 2 0 0 0 0 0 0 0 0 0 0
1000 33 0 27 6 0 0 0 0 0 0 0 0 0 0
1100 38 0 34 3 0 1 0 0 0 0 0 0 0 0
1200 50 1 a7 2 0 0 0 0 0 0 0 0 0 0
1300 40 0 36 4 0 0 0 0 0 0 0 0 0 0
1400 39 0 37 2 0 0 0 0 0 0 0 0 0 0
1500 40 0 37 2 0 1 0 0 0 0 0 0 0 0
1600 43 1 40 2 0 0 0 0 0 0 0 0 0 0
1700 45 0 43 2 0 0 0 0 0 0 0 0 0 0
1800 40 0 38 2 0 0 0 0 0 0 0 0 0 0
1900 25 0 25 0 0 0 0 0 0 0 0 0 0 0
2000 24 0 24 0 0 0 0 0 0 0 0 0 0 0
2100 17 0 17 0 0 0 0 0 0 0 0 0 0 0
2200 10 0 10 0 0 0 0 0 0 0 0 0 0 0
2300 8 0 8 0 0 0 0 0 0 0 0 0 0 0
07-19 402 2 367 31 0 2 0 0 0 0 0 0 0 0
06-22 475 2 440 31 0 2 0 0 0 0 0 0 0 0
06-00 493 2 458 31 0 2 0 0 0 0 0 0 0 0
00-00 517 2 481 32 0 2 0 0 0 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

03 February 2025

0000 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0100 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0200 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0400 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0500 10 0 10 0 0 0 0 0 0 0 0 0 0 0
0600 8 0 8 0 0 0 0 0 0 0 0 0 0 0
0700 24 0 17 6 1 0 0 0 0 0 0 0 0 0
0800 82 0 69 13 0 0 0 0 0 0 0 0 0 0
0900 42 0 35 7 0 0 0 0 0 0 0 0 0 0
1000 44 1 38 4 0 1 0 0 0 0 0 0 0 0
1100 46 0 39 7 0 0 0 0 0 0 0 0 0 0
1200 57 0 48 9 0 0 0 0 0 0 0 0 0 0
1300 56 0 44 12 0 0 0 0 0 0 0 0 0 0
1400 74 0 65 9 0 0 0 0 0 0 0 0 0 0
1500 75 0 60 14 0 1 0 0 0 0 0 0 0 0
1600 60 0 51 9 0 0 0 0 0 0 0 0 0 0
1700 73 0 67 6 0 0 0 0 0 0 0 0 0 0
1800 39 1 34 4 0 0 0 0 0 0 0 0 0 0
1900 29 0 29 0 0 0 0 0 0 0 0 0 0 0
2000 24 0 22 2 0 0 0 0 0 0 0 0 0 0
2100 13 0 13 0 0 0 0 0 0 0 0 0 0 0
2200 12 0 11 1 0 0 0 0 0 0 0 0 0 0
2300 6 0 6 0 0 0 0 0 0 0 0 0 0 0
07-19 672 2 567 100 1 2 0 0 0 0 0 0 0 0
06-22 746 2 639 102 1 2 0 0 0 0 0 0 0 0
06-00 764 2 656 103 1 2 0 0 0 0 0 0 0 0
00-00 779 2 671 103 1 2 0 0 0 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

04 February 2025

0000 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0100 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0200 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0300 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0400 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0500 6 0 5 1 0 0 0 0 0 0 0 0 0 0
0600 11 0 10 1 0 0 0 0 0 0 0 0 0 0
0700 28 0 21 6 1 0 0 0 0 0 0 0 0 0
0800 70 0 60 9 0 0 1 0 0 0 0 0 0 0
0900 39 0 32 7 0 0 0 0 0 0 0 0 0 0
1000 38 0 32 6 0 0 0 0 0 0 0 0 0 0
1100 41 0 34 7 0 0 0 0 0 0 0 0 0 0
1200 40 1 30 9 0 0 0 0 0 0 0 0 0 0
1300 48 0 41 7 0 0 0 0 0 0 0 0 0 0
1400 73 1 59 13 0 0 0 0 0 0 0 0 0 0
1500 84 0 71 13 0 0 0 0 0 0 0 0 0 0
1600 72 0 59 13 0 0 0 0 0 0 0 0 0 0
1700 57 0 49 8 0 0 0 0 0 0 0 0 0 0
1800 46 0 39 7 0 0 0 0 0 0 0 0 0 0
1900 37 1 33 3 0 0 0 0 0 0 0 0 0 0
2000 39 0 36 3 0 0 0 0 0 0 0 0 0 0
2100 21 0 19 2 0 0 0 0 0 0 0 0 0 0
2200 12 0 12 0 0 0 0 0 0 0 0 0 0 0
2300 7 0 6 1 0 0 0 0 0 0 0 0 0 0
07-19 636 2 527 105 1 0 1 0 0 0 0 0 0 0
06-22 744 3 625 114 1 0 1 0 0 0 0 0 0 0
06-00 763 3 643 115 1 0 1 0 0 0 0 0 0 0
00-00 778 3 657 116 1 0 1 0 0 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

05 February 2025

0000 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0100 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0200 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0300 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0400 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0500 12 0 11 1 0 0 0 0 0 0 0 0 0 0
0600 9 0 7 2 0 0 0 0 0 0 0 0 0 0
0700 25 0 22 2 1 0 0 0 0 0 0 0 0 0
0800 62 1 51 9 0 0 0 1 0 0 0 0 0 0
0900 54 2 47 5 0 0 0 0 0 0 0 0 0 0
1000 33 0 28 4 0 1 0 0 0 0 0 0 0 0
1100 39 0 33 6 0 0 0 0 0 0 0 0 0 0
1200 45 0 38 7 0 0 0 0 0 0 0 0 0 0
1300 47 0 42 5 0 0 0 0 0 0 0 0 0 0
1400 78 1 71 6 0 0 0 0 0 0 0 0 0 0
1500 74 0 59 14 0 1 0 0 0 0 0 0 0 0
1600 60 0 51 9 0 0 0 0 0 0 0 0 0 0
1700 70 0 60 10 0 0 0 0 0 0 0 0 0 0
1800 69 0 66 3 0 0 0 0 0 0 0 0 0 0
1900 27 0 27 0 0 0 0 0 0 0 0 0 0 0
2000 42 0 38 4 0 0 0 0 0 0 0 0 0 0
2100 18 0 16 2 0 0 0 0 0 0 0 0 0 0
2200 14 0 12 2 0 0 0 0 0 0 0 0 0 0
2300 12 0 11 1 0 0 0 0 0 0 0 0 0 0
07-19 656 4 568 80 1 2 0 1 0 0 0 0 0 0
06-22 752 4 656 88 1 2 0 1 0 0 0 0 0 0
06-00 778 4 679 91 1 2 0 1 0 0 0 0 0 0
00-00 797 4 697 92 1 2 0 1 0 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

06 February 2025

0000 7 0 7 0 0 0 0 0 0 0 0 0 0 0
0100 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0200 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0300 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0400 1 0 0 1 0 0 0 0 0 0 0 0 0 0
0500 11 0 11 0 0 0 0 0 0 0 0 0 0 0
0600 14 0 12 2 0 0 0 0 0 0 0 0 0 0
0700 18 0 16 0 1 1 0 0 0 0 0 0 0 0
0800 75 3 61 11 0 0 0 0 0 0 0 0 0 0
0900 42 0 37 5 0 0 0 0 0 0 0 0 0 0
1000 34 0 27 6 0 1 0 0 0 0 0 0 0 0
1100 38 0 34 4 0 0 0 0 0 0 0 0 0 0
1200 50 0 38 12 0 0 0 0 0 0 0 0 0 0
1300 60 0 51 8 0 0 1 0 0 0 0 0 0 0
1400 82 2 67 13 0 0 0 0 0 0 0 0 0 0
1500 74 0 61 13 0 0 0 0 0 0 0 0 0 0
1600 86 0 70 16 0 0 0 0 0 0 0 0 0 0
1700 81 0 75 6 0 0 0 0 0 0 0 0 0 0
1800 63 0 59 4 0 0 0 0 0 0 0 0 0 0
1900 50 2 41 7 0 0 0 0 0 0 0 0 0 0
2000 35 0 32 3 0 0 0 0 0 0 0 0 0 0
2100 13 0 13 0 0 0 0 0 0 0 0 0 0 0
2200 20 0 19 1 0 0 0 0 0 0 0 0 0 0
2300 6 0 6 0 0 0 0 0 0 0 0 0 0 0
07-19 703 5 596 98 1 2 1 0 0 0 0 0 0 0
06-22 815 7 694 110 1 2 1 0 0 0 0 0 0 0
06-00 841 7 719 111 1 2 1 0 0 0 0 0 0 0
00-00 866 7 743 112 1 2 1 0 0 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Westbound
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

Average Day

0000 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0100 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0200 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0400 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0500 8 0 7 0 0 0 0 0 0 0 0 0 0 0
0600 10 0 9 1 0 0 0 0 0 0 0 0 0 0
0700 19 0 15 3 1 0 0 0 0 0 0 0 0 0
0800 56 1 a7 8 0 0 0 0 0 0 0 0 0 0
0900 39 0 32 7 0 0 0 0 0 0 0 0 0 0
1000 34 0 29 5 0 0 0 0 0 0 0 0 0 0
1100 40 0 34 6 0 0 0 0 0 0 0 0 0 0
1200 53 0 44 8 0 0 0 0 0 0 0 0 0 0
1300 51 0 44 7 0 0 0 0 0 0 0 0 0 0
1400 68 1 59 8 0 0 0 0 0 0 0 0 0 0
1500 68 0 58 10 0 0 0 0 0 0 0 0 0 0
1600 67 0 58 9 0 0 0 0 0 0 0 0 0 0
1700 63 0 57 6 0 0 0 0 0 0 0 0 0 0
1800 53 0 49 4 0 0 0 0 0 0 0 0 0 0
1900 39 0 36 2 0 0 0 0 0 0 0 0 0 0
2000 35 0 32 3 0 0 0 0 0 0 0 0 0 0
2100 19 0 18 1 0 0 0 0 0 0 0 0 0 0
2200 17 0 16 1 0 0 0 0 0 0 0 0 0 0
2300 10 0 9 0 0 0 0 0 0 0 0 0 0 0
07-19 613 3 527 81 1 1 1 0 0 0 0 0 0 0
06-22 715 3 622 88 1 1 1 0 0 0 0 0 0 0
06-00 742 3 647 89 1 1 1 0 0 0 0 0 0 0
00-00 763 3 667 90 1 1 1 0 0 0 0 0 0 0




Virtual Week

Mon 779 2 671 103 1 2 0 0 0 0 0 0 0 0
Tue 778 3 657 116 1 0 1 0 0 0 0 0 0 0
Wed 797 4 697 92 1 2 0 1 0 0 0 0 0 0
Thu 866 7 743 112 1 2 1 0 0 0 0 0 0 0
Fri 962 2 827 131 0 1 1 0 0 0 0 0 0 0
[Sat 643 3 594 43 0 1 2 0 0 0 0 0 0 0
|Sun 517 2 481 32 0 2 0 0 0 0 0 0 0 0

5 Day Average
[--] 836 4 719 111 1 1 1 0 0 0 0 0 0 0

7 Day Average
[--] 763 3 667 90 1 1 1 0 0 0 0 0 0 0

Total Vehicles
[--] 5342 23 4670 629 4 10 5 1 0 0 0 0 0 0

Virtual Week (Total Vehicles)
1200

1000

no. of vehicles
D [e)] (o]
o o o
o o o

N
o
o

Mon Tue Wed Thu Fri |Sat |Sun 5 Day Average 7 Day Average




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Two-Way
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

31 January 2025

0000 10 0 10 0 0 0 0 0 0 0 0 0 0 0
0100 5 0 4 1 0 0 0 0 0 0 0 0 0 0
0200 9 0 8 1 0 0 0 0 0 0 0 0 0 0
0300 4 0 3 1 0 0 0 0 0 0 0 0 0 0
0400 6 0 5 1 0 0 0 0 0 0 0 0 0 0
0500 32 0 29 3 0 0 0 0 0 0 0 0 0 0
0600 a7 1 38 8 0 0 0 0 0 0 0 0 0 0
0700 62 0 49 12 0 1 0 0 0 0 0 0 0 0
0800 165 0 141 21 0 2 1 0 0 0 0 0 0 0
0900 106 0 87 18 0 0 1 0 0 0 0 0 0 0
1000 83 0 71 12 0 0 0 0 0 0 0 0 0 0
1100 74 0 60 14 0 0 0 0 0 0 0 0 0 0
1200 100 0 86 14 0 0 0 0 0 0 0 0 0 0
1300 95 0 78 17 0 0 0 0 0 0 0 0 0 0
1400 171 0 156 13 0 1 0 0 1 0 0 0 0 0
1500 159 0 143 15 0 1 0 0 0 0 0 0 0 0
1600 140 0 123 17 0 0 0 0 0 0 0 0 0 0
1700 149 0 134 15 0 0 0 0 0 0 0 0 0 0
1800 112 0 105 7 0 0 0 0 0 0 0 0 0 0
1900 145 0 137 8 0 0 0 0 0 0 0 0 0 0
2000 109 0 102 6 0 1 0 0 0 0 0 0 0 0
2100 70 0 61 9 0 0 0 0 0 0 0 0 0 0
2200 66 1 62 3 0 0 0 0 0 0 0 0 0 0
2300 45 0 45 0 0 0 0 0 0 0 0 0 0 0
07-19 1416 0 1233 175 0 5 2 0 1 0 0 0 0 0
06-22 1787 1 1571 206 0 6 2 0 1 0 0 0 0 0
06-00 1898 2 1678 209 0 6 2 0 1 0 0 0 0 0
00-00 1964 2 1737 216 0 6 2 0 1 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Two-Way
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

01 February 2025

0000 32 0 31 1 0 0 0 0 0 0 0 0 0 0
0100 12 0 12 0 0 0 0 0 0 0 0 0 0 0
0200 17 0 17 0 0 0 0 0 0 0 0 0 0 0
0300 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0400 7 0 7 0 0 0 0 0 0 0 0 0 0 0
0500 15 0 13 1 0 1 0 0 0 0 0 0 0 0
0600 14 0 13 1 0 0 0 0 0 0 0 0 0 0
0700 27 0 23 4 0 0 0 0 0 0 0 0 0 0
0800 53 0 41 12 0 0 0 0 0 0 0 0 0 0
0900 54 0 42 12 0 0 0 0 0 0 0 0 0 0
1000 29 0 26 3 0 0 0 0 0 0 0 0 0 0
1100 92 1 82 8 0 0 0 0 1 0 0 0 0 0
1200 134 0 124 9 0 0 1 0 0 0 0 0 0 0
1300 109 2 100 7 0 0 0 0 0 0 0 0 0 0
1400 100 0 92 8 0 0 0 0 0 0 0 0 0 0
1500 103 1 97 4 0 0 1 0 0 0 0 0 0 0
1600 128 0 122 5 0 0 1 0 0 0 0 0 0 0
1700 106 0 102 4 0 0 0 0 0 0 0 0 0 0
1800 91 0 88 3 0 0 0 0 0 0 0 0 0 0
1900 88 0 86 2 0 0 0 0 0 0 0 0 0 0
2000 67 0 66 1 0 0 0 0 0 0 0 0 0 0
2100 41 0 41 0 0 0 0 0 0 0 0 0 0 0
2200 32 0 32 0 0 0 0 0 0 0 0 0 0 0
2300 14 0 14 0 0 0 0 0 0 0 0 0 0 0
07-19 1026 4 939 79 0 0 3 0 1 0 0 0 0 0
06-22 1236 4 1145 83 0 0 3 0 1 0 0 0 0 0
06-00 1282 4 1191 83 0 0 ) 0 1 0 0 0 0 0
00-00 1371 4 1277 85 0 1 3 0 1 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Two-Way
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

02 February 2025

0000 24 0 24 0 0 0 0 0 0 0 0 0 0 0
0100 11 0 11 0 0 0 0 0 0 0 0 0 0 0
0200 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0300 5 0 3 2 0 0 0 0 0 0 0 0 0 0
0400 8 0 8 0 0 0 0 0 0 0 0 0 0 0
0500 7 0 7 0 0 0 0 0 0 0 0 0 0 0
0600 13 0 12 1 0 0 0 0 0 0 0 0 0 0
0700 15 0 12 3 0 0 0 0 0 0 0 0 0 0
0800 34 0 32 2 0 0 0 0 0 0 0 0 0 0
0900 42 0 36 6 0 0 0 0 0 0 0 0 0 0
1000 75 0 68 7 0 0 0 0 0 0 0 0 0 0
1100 86 0 80 5 0 1 0 0 0 0 0 0 0 0
1200 111 1 107 3 0 0 0 0 0 0 0 0 0 0
1300 86 0 80 6 0 0 0 0 0 0 0 0 0 0
1400 88 1 85 2 0 0 0 0 0 0 0 0 0 0
1500 73 0 68 4 0 1 0 0 0 0 0 0 0 0
1600 97 1 93 3 0 0 0 0 0 0 0 0 0 0
1700 92 0 90 2 0 0 0 0 0 0 0 0 0 0
1800 76 0 73 3 0 0 0 0 0 0 0 0 0 0
1900 55 0 54 1 0 0 0 0 0 0 0 0 0 0
2000 42 0 41 1 0 0 0 0 0 0 0 0 0 0
2100 37 0 37 0 0 0 0 0 0 0 0 0 0 0
2200 24 0 24 0 0 0 0 0 0 0 0 0 0 0
2300 13 0 13 0 0 0 0 0 0 0 0 0 0 0
07-19 875 3 824 46 0 2 0 0 0 0 0 0 0 0
06-22 1022 3 968 49 0 2 0 0 0 0 0 0 0 0
06-00 1059 3 1005 49 0 2 0 0 0 0 0 0 0 0
00-00 1118 3 1062 51 0 2 0 0 0 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Two-Way
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

03 February 2025

0000 7 0 7 0 0 0 0 0 0 0 0 0 0 0
0100 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0200 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0300 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0400 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0500 37 0 34 3 0 0 0 0 0 0 0 0 0 0
0600 27 0 22 5 0 0 0 0 0 0 0 0 0 0
0700 63 0 49 12 1 1 0 0 0 0 0 0 0 0
0800 178 0 152 25 0 1 0 0 0 0 0 0 0 0
0900 95 0 79 15 0 0 1 0 0 0 0 0 0 0
1000 81 1 68 11 0 1 0 0 0 0 0 0 0 0
1100 88 0 74 14 0 0 0 0 0 0 0 0 0 0
1200 116 0 102 14 0 0 0 0 0 0 0 0 0 0
1300 103 1 82 20 0 0 0 0 0 0 0 0 0 0
1400 138 0 117 19 1 0 0 0 1 0 0 0 0 0
1500 143 1 120 20 0 2 0 0 0 0 0 0 0 0
1600 131 0 117 14 0 0 0 0 0 0 0 0 0 0
1700 134 0 123 11 0 0 0 0 0 0 0 0 0 0
1800 82 1 75 6 0 0 0 0 0 0 0 0 0 0
1900 63 0 60 3 0 0 0 0 0 0 0 0 0 0
2000 58 0 55 3 0 0 0 0 0 0 0 0 0 0
2100 33 0 31 2 0 0 0 0 0 0 0 0 0 0
2200 23 0 21 2 0 0 0 0 0 0 0 0 0 0
2300 12 0 12 0 0 0 0 0 0 0 0 0 0 0
07-19 1352 4 1158 181 2 5 1 0 1 0 0 0 0 0
06-22 1533 4 1326 194 2 5 1 0 1 0 0 0 0 0
06-00 1568 4 1359 196 2 5 1 0 1 0 0 0 0 0
00-00 1625 4 1413 199 2 5 1 0 1 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Two-Way
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

04 February 2025

0000 10 0 10 0 0 0 0 0 0 0 0 0 0 0
0100 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0200 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0300 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0400 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0500 30 0 24 5 0 0 1 0 0 0 0 0 0 0
0600 42 0 35 7 0 0 0 0 0 0 0 0 0 0
0700 78 0 57 19 1 1 0 0 0 0 0 0 0 0
0800 174 0 150 21 0 1 2 0 0 0 0 0 0 0
0900 94 0 78 16 0 0 0 0 0 0 0 0 0 0
1000 72 0 60 12 0 0 0 0 0 0 0 0 0 0
1100 89 0 71 16 0 1 0 0 1 0 0 0 0 0
1200 83 1 68 13 0 0 1 0 0 0 0 0 0 0
1300 89 0 78 11 0 0 0 0 0 0 0 0 0 0
1400 152 1 127 24 0 0 0 0 0 0 0 0 0 0
1500 162 0 139 22 0 1 0 0 0 0 0 0 0 0
1600 142 0 123 19 0 0 0 0 0 0 0 0 0 0
1700 118 0 106 12 0 0 0 0 0 0 0 0 0 0
1800 96 0 88 8 0 0 0 0 0 0 0 0 0 0
1900 87 1 81 5 0 0 0 0 0 0 0 0 0 0
2000 67 0 61 6 0 0 0 0 0 0 0 0 0 0
2100 44 0 42 2 0 0 0 0 0 0 0 0 0 0
2200 24 0 23 1 0 0 0 0 0 0 0 0 0 0
2300 12 0 11 1 0 0 0 0 0 0 0 0 0 0
07-19 1349 2 1145 193 1 4 3 0 1 0 0 0 0 0
06-22 1589 3 1364 213 1 4 3 0 1 0 0 0 0 0
06-00 1625 3 1398 215 1 4 ) 0 1 0 0 0 0 0
00-00 1678 3 1445 220 1 4 4 0 1 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Two-Way
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

05 February 2025

0000 9 0 9 0 0 0 0 0 0 0 0 0 0 0
0100 2 0 1 1 0 0 0 0 0 0 0 0 0 0
0200 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0400 8 0 8 0 0 0 0 0 0 0 0 0 0 0
0500 33 0 32 1 0 0 0 0 0 0 0 0 0 0
0600 42 0 33 9 0 0 0 0 0 0 0 0 0 0
0700 58 0 51 6 1 0 0 0 0 0 0 0 0 0
0800 144 1 119 19 1 0 1 1 2 0 0 0 0 0
0900 105 2 92 9 0 0 2 0 0 0 0 0 0 0
1000 71 0 65 5 0 1 0 0 0 0 0 0 0 0
1100 86 0 76 10 0 0 0 0 0 0 0 0 0 0
1200 90 0 80 10 0 0 0 0 0 0 0 0 0 0
1300 98 0 82 16 0 0 0 0 0 0 0 0 0 0
1400 162 1 141 19 0 1 0 0 0 0 0 0 0 0
1500 142 0 119 18 1 1 3 0 0 0 0 0 0 0
1600 117 0 102 15 0 0 0 0 0 0 0 0 0 0
1700 141 0 129 12 0 0 0 0 0 0 0 0 0 0
1800 119 0 114 5 0 0 0 0 0 0 0 0 0 0
1900 81 0 77 2 0 0 2 0 0 0 0 0 0 0
2000 75 0 69 6 0 0 0 0 0 0 0 0 0 0
2100 44 0 41 3 0 0 0 0 0 0 0 0 0 0
2200 27 1 23 2 0 0 1 0 0 0 0 0 0 0
2300 24 0 23 1 0 0 0 0 0 0 0 0 0 0
07-19 1333 4 1170 144 ) g 6 1 2 0 0 0 0 0
06-22 1575 4 1390 164 3 3 8 1 2 0 0 0 0 0
06-00 1626 5 1436 167 3 g 9 1 2 0 0 0 0 0
00-00 1681 5 1489 169 3 3 9 1 2 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Two-Way
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

06 February 2025

0000 9 0 9 0 0 0 0 0 0 0 0 0 0 0
0100 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0200 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0300 5 0 4 1 0 0 0 0 0 0 0 0 0 0
0400 7 0 5) 1 0 0 1 0 0 0 0 0 0 0
0500 36 0 34 1 0 0 1 0 0 0 0 0 0 0
0600 45 0 40 5 0 0 0 0 0 0 0 0 0 0
0700 54 0 46 6 1 1 0 0 0 0 0 0 0 0
0800 177 3 146 24 0 2 1 0 1 0 0 0 0 0
0900 86 0 75 11 0 0 0 0 0 0 0 0 0 0
1000 80 0 66 11 0 1 2 0 0 0 0 0 0 0
1100 93 0 82 10 0 0 1 0 0 0 0 0 0 0
1200 100 0 82 18 0 0 0 0 0 0 0 0 0 0
1300 115 0 101 12 0 0 1 0 1 0 0 0 0 0
1400 154 2 129 22 0 1 0 0 0 0 0 0 0 0
1500 153 0 126 25 0 1 1 0 0 0 0 0 0 0
1600 146 0 123 23 0 0 0 0 0 0 0 0 0 0
1700 148 0 138 9 0 0 0 0 1 0 0 0 0 0
1800 128 0 123 5 0 0 0 0 0 0 0 0 0 0
1900 100 2 88 10 0 0 0 0 0 0 0 0 0 0
2000 69 0 61 8 0 0 0 0 0 0 0 0 0 0
2100 34 0 33 1 0 0 0 0 0 0 0 0 0 0
2200 39 0 38 1 0 0 0 0 0 0 0 0 0 0
2300 14 0 14 0 0 0 0 0 0 0 0 0 0 0
07-19 1434 5 1237 176 1 6 6 0 3 0 0 0 0 0
06-22 1682 7 1459 200 1 6 6 0 3 0 0 0 0 0
06-00 1735 7 1511 201 1 6 6 0 ) 0 0 0 0 0
00-00 1800 7 1571 204 1 6 8 0 3 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 2 Location  Sixth Ave, between First Ave & Galon Uchaf Rd (51.76476, -3.37308)

31 January 2025 to 06 February 2025 Direction Two-Way
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

Average Day

0000 14 0 14 0 0 0 0 0 0 0 0 0 0 0
0100 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0200 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0300 4 0 4 1 0 0 0 0 0 0 0 0 0 0
0400 7 0 6 0 0 0 0 0 0 0 0 0 0 0
0500 27 0 25 2 0 0 0 0 0 0 0 0 0 0
0600 33 0 28 5 0 0 0 0 0 0 0 0 0 0
0700 51 0 41 9 1 1 0 0 0 0 0 0 0 0
0800 132 1 112 18 0 1 1 0 0 0 0 0 0 0
0900 83 0 70 12 0 0 1 0 0 0 0 0 0 0
1000 70 0 61 9 0 0 0 0 0 0 0 0 0 0
1100 87 0 75 11 0 0 0 0 0 0 0 0 0 0
1200 105 0 93 12 0 0 0 0 0 0 0 0 0 0
1300 99 0 86 13 0 0 0 0 0 0 0 0 0 0
1400 138 1 121 15 0 0 0 0 0 0 0 0 0 0
1500 134 0 116 15 0 1 1 0 0 0 0 0 0 0
1600 129 0 115 14 0 0 0 0 0 0 0 0 0 0
1700 127 0 117 9 0 0 0 0 0 0 0 0 0 0
1800 101 0 95 5 0 0 0 0 0 0 0 0 0 0
1900 88 0 83 4 0 0 0 0 0 0 0 0 0 0
2000 70 0 65 4 0 0 0 0 0 0 0 0 0 0
2100 43 0 41 2 0 0 0 0 0 0 0 0 0 0
2200 34 0 32 1 0 0 0 0 0 0 0 0 0 0
2300 19 0 19 0 0 0 0 0 0 0 0 0 0 0
07-19 1255 3 1101 142 1 4 3 0 1 0 0 0 0 0
06-22 1489 4 1318 158 1 4 3 0 1 0 0 0 0 0
06-00 1542 4 1368 160 1 4 ) 0 1 0 0 0 0 0
00-00 1605 4 1428 163 1 4 4 0 1 0 0 0 0 0




Virtual Week

Mon 1625 4 1413 199 2 5 1 0 1 0 0 0 0 0
Tue 1678 3 1445 220 1 4 4 0 1 0 0 0 0 0
Wed 1681 5 1489 169 3 3 9 1 2 0 0 0 0 0
Thu 1800 7 1571 204 1 6 8 0 3 0 0 0 0 0
Fri 1964 2 1737 216 0 6 2 0 1 0 0 0 0 0
|Sat 1371 4 1277 85 0 1 3 0 1 0 0 0 0 0
|Sun 1118 3 1062 51 0 2 0 0 0 0 0 0 0 0
5 Day Average
[--] 1750 4 1531 202 1 5 5 0 2 0 0 0 0 0
7 Day Average
[--] 1605 4 1428 163 1 4 4 0 1 0 0 0 0 0
Total Vehicles
[--] 11237 28 9994 1144 7 27 27 1 9 0 0 0 0 0
Virtual Week (Total Vehicles)
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Job Number & Title: SS1721 Pen Y Dre Merthyr

Site Location: Galon Uchaf Road, between Sixth Ave & Seventh Ave

Survey Date: 30 Janury 2025

Site Location Plan




SS1721 Pen Y Dre Merthyr

Posted Speed 110%(PSL) +2 DfT PSL+15

JANUARY 2025 Posted ste
Speed Limit (PSL) (SL1) (SL2)
Location Lat/Long Direction Start Date End Date Limit Total 5 Day o o o, Mean 85%ile
(PSL) Vehicles Ave. . >PSL >PSL% >SL1 >SL1% >SL2 >SL2% Speed Speed
Northbound | St January | 06 February 14853 | 2323 | 2122 10599 | 71.4 | 7479 | 504 | 971 | 65 | 245 | 317
2025 2025
Galon Uchaf Road
! * | 5176472, -
3 | between Sixth Ave & | 2178472 | gouthboung | 3% January | 08 February | g | 4406 | 2250 | 2058 |10567 | 734 | 5636 | 391 | 184 | 13 | 230 | 280
3.37178 2025 2025
Seventh Ave
31 January | 06 February
Two-Way ] T 29259 | 4573 | 4180 |21166| 72 |13115| 45 |1155| 4 24 30




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Northbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

31 January 2025

0000 13 0 12 1 0 0 0 0 0 0 0 0 0 0
0100 7 0 6 1 0 0 0 0 0 0 0 0 0 0
0200 8 0 6 2 0 0 0 0 0 0 0 0 0 0
0300 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0400 9 1 8 0 0 0 0 0 0 0 0 0 0 0
0500 61 0 55 6 0 0 0 0 0 0 0 0 0 0
0600 64 0 46 18 0 0 0 0 0 0 0 0 0 0
0700 119 0 97 22 0 0 0 0 0 0 0 0 0 0
0800 204 0 163 33 0 4 2 1 1 0 0 0 0 0
0900 137 0 112 21 2 2 0 0 0 0 0 0 0 0
1000 122 0 90 27 0 2 1 0 2 0 0 0 0 0
1100 123 0 93 29 0 0 0 0 1 0 0 0 0 0
1200 162 0 133 28 0 1 0 0 0 0 0 0 0 0
1300 133 3 103 27 0 0 0 0 0 0 0 0 0 0
1400 204 0 177 26 1 0 0 0 0 0 0 0 0 0
1500 203 1 180 18 3 0 1 0 0 0 0 0 0 0
1600 186 1 151 33 0 1 0 0 0 0 0 0 0 0
1700 188 1 157 27 1 0 0 0 1 0 0 1 0 0
1800 126 0 113 9 0 2 1 0 1 0 0 0 0 0
1900 166 0 149 15 0 1 0 0 1 0 0 0 0 0
2000 110 1 100 7 1 1 0 0 0 0 0 0 0 0
2100 79 2 66 11 0 0 0 0 0 0 0 0 0 0
2200 77 0 73 4 0 0 0 0 0 0 0 0 0 0
2300 53 0 46 6 0 0 0 0 1 0 0 0 0 0
07-19 1907 6 1569 300 7 12 ® 1 6 0 0 1 0 0
06-22 2326 9 1930 351 8 14 5 1 7 0 0 1 0 0
06-00 2456 9 2049 361 8 14 ® 1 8 0 0 1 0 0
00-00 2557 10 2139 371 8 14 5 1 8 0 0 1 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Northbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

01 February 2025

0000 33 0 30 3 0 0 0 0 0 0 0 0 0 0
0100 12 0 11 1 0 0 0 0 0 0 0 0 0 0
0200 16 0 14 2 0 0 0 0 0 0 0 0 0 0
0300 12 0 10 2 0 0 0 0 0 0 0 0 0 0
0400 9 0 8 1 0 0 0 0 0 0 0 0 0 0
0500 25 0 21 3 0 1 0 0 0 0 0 0 0 0
0600 22 0 16 6 0 0 0 0 0 0 0 0 0 0
0700 47 0 31 16 0 0 0 0 0 0 0 0 0 0
0800 76 0 61 15 0 0 0 0 0 0 0 0 0 0
0900 77 0 65 12 0 0 0 0 0 0 0 0 0 0
1000 115 0 97 18 0 0 0 0 0 0 0 0 0 0
1100 139 0 119 20 0 0 0 0 0 0 0 0 0 0
1200 151 1 136 14 0 0 0 0 0 0 0 0 0 0
1300 143 1 124 17 0 0 0 0 0 1 0 0 0 0
1400 128 2 115 10 0 0 0 1 0 0 0 0 0 0
1500 125 2 112 11 0 0 0 0 0 0 0 0 0 0
1600 125 0 113 12 0 0 0 0 0 0 0 0 0 0
1700 124 2 114 8 0 0 0 0 0 0 0 0 0 0
1800 95 0 91 4 0 0 0 0 0 0 0 0 0 0
1900 103 0 96 6 0 1 0 0 0 0 0 0 0 0
2000 53 0 50 2 1 0 0 0 0 0 0 0 0 0
2100 63 0 57 6 0 0 0 0 0 0 0 0 0 0
2200 35 1 32 1 0 1 0 0 0 0 0 0 0 0
2300 23 0 23 0 0 0 0 0 0 0 0 0 0 0
07-19 1345 8 1178 157 0 0 0 1 0 1 0 0 0 0
06-22 1586 8 1397 177 1 1 0 1 0 1 0 0 0 0
06-00 1644 9 1452 178 1 2 0 1 0 1 0 0 0 0
00-00 1751 9 1546 190 1 3 0 1 0 1 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Northbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

02 February 2025

0000 23 0 23 0 0 0 0 0 0 0 0 0 0 0
0100 10 0 9 1 0 0 0 0 0 0 0 0 0 0
0200 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0300 6 0 4 1 1 0 0 0 0 0 0 0 0 0
0400 9 0 9 0 0 0 0 0 0 0 0 0 0 0
0500 13 0 10 3 0 0 0 0 0 0 0 0 0 0
0600 16 0 15 1 0 0 0 0 0 0 0 0 0 0
0700 23 0 17 6 0 0 0 0 0 0 0 0 0 0
0800 40 0 31 9 0 0 0 0 0 0 0 0 0 0
0900 68 1 59 7 0 1 0 0 0 0 0 0 0 0
1000 121 1 108 11 0 0 0 1 0 0 0 0 0 0
1100 135 1 123 10 0 0 0 0 1 0 0 0 0 0
1200 149 1 136 12 0 0 0 0 0 0 0 0 0 0
1300 108 1 96 9 0 1 0 0 1 0 0 0 0 0
1400 117 3 111 3 0 0 0 0 0 0 0 0 0 0
1500 114 1 95 18 0 0 0 0 0 0 0 0 0 0
1600 130 1 117 11 0 0 1 0 0 0 0 0 0 0
1700 114 2 97 14 0 0 0 1 0 0 0 0 0 0
1800 84 1 76 7 0 0 0 0 0 0 0 0 0 0
1900 76 3 68 5 0 0 0 0 0 0 0 0 0 0
2000 50 0 43 7 0 0 0 0 0 0 0 0 0 0
2100 41 0 37 4 0 0 0 0 0 0 0 0 0 0
2200 25 0 25 0 0 0 0 0 0 0 0 0 0 0
2300 9 0 8 1 0 0 0 0 0 0 0 0 0 0
07-19 1203 13 1066 117 0 2 1 2 2 0 0 0 0 0
06-22 1386 16 1229 134 0 2 1 2 2 0 0 0 0 0
06-00 1420 16 1262 135 0 2 1 2 2 0 0 0 0 0
00-00 1486 16 1322 140 1 2 1 2 2 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Northbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

03 February 2025

0000 9 0 8 1 0 0 0 0 0 0 0 0 0 0
0100 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0200 4 0 3 1 0 0 0 0 0 0 0 0 0 0
0300 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0400 12 0 12 0 0 0 0 0 0 0 0 0 0 0
0500 59 0 50 8 0 1 0 0 0 0 0 0 0 0
0600 56 0 40 16 0 0 0 0 0 0 0 0 0 0
0700 125 0 105 19 0 1 0 0 0 0 0 0 0 0
0800 230 1 184 40 3 0 1 0 1 0 0 0 0 0
0900 137 0 97 36 1 1 1 0 1 0 0 0 0 0
1000 124 0 91 30 0 2 0 0 1 0 0 0 0 0
1100 144 1 111 29 0 0 2 0 0 0 0 1 0 0
1200 140 0 114 23 1 1 0 0 1 0 0 0 0 0
1300 117 1 94 18 0 1 1 0 2 0 0 0 0 0
1400 151 0 123 25 1 1 0 0 1 0 0 0 0 0
1500 188 3 159 24 1 0 0 0 1 0 0 0 0 0
1600 173 2 147 21 0 0 0 0 3 0 0 0 0 0
1700 140 1 120 19 0 0 0 0 0 0 0 0 0 0
1800 126 1 111 13 0 1 0 0 0 0 0 0 0 0
1900 95 1 86 7 0 1 0 0 0 0 0 0 0 0
2000 87 1 82 4 0 0 0 0 0 0 0 0 0 0
2100 43 0 37 6 0 0 0 0 0 0 0 0 0 0
2200 27 0 25 2 0 0 0 0 0 0 0 0 0 0
2300 15 0 14 1 0 0 0 0 0 0 0 0 0 0
07-19 1795 10 1456 297 7 8 ® 0 11 0 0 1 0 0
06-22 2076 12 1701 330 7 9 5 0 11 0 0 1 0 0
06-00 2118 12 1740 888 7 9 ® 0 11 0 0 1 0 0
00-00 2209 12 1820 343 7 10 5 0 11 0 0 1 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Northbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

04 February 2025

0000 6 0 5 1 0 0 0 0 0 0 0 0 0 0
0100 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0200 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0300 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0400 11 0 11 0 0 0 0 0 0 0 0 0 0 0
0500 66 0 51 15 0 0 0 0 0 0 0 0 0 0
0600 80 0 58 21 0 1 0 0 0 0 0 0 0 0
0700 129 0 95 34 0 0 0 0 0 0 0 0 0 0
0800 207 0 165 35 2 1 2 1 1 0 0 0 0 0
0900 132 0 99 29 0 1 1 0 2 0 0 0 0 0
1000 103 0 80 22 0 1 0 0 0 0 0 0 0 0
1100 136 1 98 33 0 1 2 0 1 0 0 0 0 0
1200 111 0 90 19 0 2 0 0 0 0 0 0 0 0
1300 123 0 96 26 0 0 1 0 0 0 0 0 0 0
1400 187 0 147 34 1 0 2 0 3 0 0 0 0 0
1500 193 3 154 27 3 4 1 0 1 0 0 0 0 0
1600 188 1 159 27 0 0 1 0 0 0 0 0 0 0
1700 160 0 144 16 0 0 0 0 0 0 0 0 0 0
1800 123 0 108 13 0 1 1 0 0 0 0 0 0 0
1900 122 2 108 11 0 1 0 0 0 0 0 0 0 0
2000 65 0 58 6 0 1 0 0 0 0 0 0 0 0
2100 60 0 53 7 0 0 0 0 0 0 0 0 0 0
2200 35 0 32 3 0 0 0 0 0 0 0 0 0 0
2300 15 0 14 1 0 0 0 0 0 0 0 0 0 0
07-19 1792 5 1435 315 6 11 11 1 8 0 0 0 0 0
06-22 2119 7 1712 360 6 14 11 1 8 0 0 0 0 0
06-00 2169 7 1758 364 6 14 11 1 8 0 0 0 0 0
00-00 2257 7 1830 380 6 14 11 1 8 0 0 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Northbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

05 February 2025

0000 6 0 5 1 0 0 0 0 0 0 0 0 0 0
0100 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0200 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0300 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0400 10 0 10 0 0 0 0 0 0 0 0 0 0 0
0500 67 0 59 8 0 0 0 0 0 0 0 0 0 0
0600 64 0 45 19 0 0 0 0 0 0 0 0 0 0
0700 124 0 97 27 0 0 0 0 0 0 0 0 0 0
0800 206 0 159 40 3 3 0 1 0 0 0 0 0 0
0900 146 0 124 19 1 0 1 0 1 0 0 0 0 0
1000 110 1 88 17 0 0 1 1 1 0 1 0 0 0
1100 132 1 109 17 0 1 2 1 1 0 0 0 0 0
1200 119 0 96 21 0 1 0 0 1 0 0 0 0 0
1300 120 1 99 18 0 1 1 0 0 0 0 0 0 0
1400 189 2 154 31 1 1 0 0 0 0 0 0 0 0
1500 204 2 173 24 2 2 0 0 1 0 0 0 0 0
1600 191 1 161 28 0 0 0 0 0 1 0 0 0 0
1700 176 1 160 13 0 0 1 0 1 0 0 0 0 0
1800 118 0 110 7 0 1 0 0 0 0 0 0 0 0
1900 101 2 89 9 0 1 0 0 0 0 0 0 0 0
2000 82 0 76 6 0 0 0 0 0 0 0 0 0 0
2100 60 0 51 8 0 0 1 0 0 0 0 0 0 0
2200 26 1 24 1 0 0 0 0 0 0 0 0 0 0
2300 23 0 21 2 0 0 0 0 0 0 0 0 0 0
07-19 1835 9 1530 262 7 10 6 g 6 1 1 0 0 0
06-22 2142 11 1791 304 7 11 7 3 6 1 1 0 0 0
06-00 2191 12 1836 307 7 11 7 g 6 1 1 0 0 0
00-00 2276 12 1912 316 7 11 7 3 6 1 1 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Northbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC
06 February 2025

0000 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0100 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0200 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0300 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0400 14 0 13 1 0 0 0 0 0 0 0 0 0 0
0500 57 0 49 8 0 0 0 0 0 0 0 0 0 0
0600 72 0 53 19 0 0 0 0 0 0 0 0 0 0
0700 124 0 87 35 0 1 0 0 1 0 0 0 0 0
0800 235 0 192 40 1 2 0 0 0 0 0 0 0 0
0900 142 0 119 20 0 0 1 1 1 0 0 0 0 0
1000 104 0 82 20 0 0 2 0 0 0 0 0 0 0
1100 122 0 98 18 0 2 2 0 2 0 0 0 0 0
1200 132 0 112 18 0 0 2 0 0 0 0 0 0 0
1300 147 2 119 19 0 1 1 1 4 0 0 0 0 0
1400 161 1 130 26 1 0 1 0 2 0 0 0 0 0
1500 193 3 150 34 3 2 0 1 0 0 0 0 0 0
1600 197 2 162 31 0 1 1 0 0 0 0 0 0 0
1700 168 0 145 20 0 0 0 0 2 0 0 1 0 0
1800 156 1 146 9 0 0 0 0 0 0 0 0 0 0
1900 90 1 76 11 0 1 0 0 1 0 0 0 0 0
2000 80 1 71 7 0 1 0 0 0 0 0 0 0 0
2100 61 0 56 5 0 0 0 0 0 0 0 0 0 0
2200 40 0 38 2 0 0 0 0 0 0 0 0 0 0
2300 9 0 8 1 0 0 0 0 0 0 0 0 0 0
07-19 1881 9 1542 290 ® 9 10 g 12 0 0 1 0 0
06-22 2184 11 1798 332 5 11 10 3 13 0 0 1 0 0
06-00 2233 11 1844 885 ® 11 10 g 13 0 0 1 0 0
00-00 2317 11 1919 344 5 11 10 3 13 0 0 1 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Northbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUR OR FOUR OR SIX OR AXLE SIX AXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE MORE LESS MORE MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVE AXLE AXLE TRAILER TRAILER AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

Average Day

0000 14 0 13 1 0 0 0 0 0 0 0 0 0 0
0100 5 0 4 0 0 0 0 0 0 0 0 0 0 0
0200 5 0 5 1 0 0 0 0 0 0 0 0 0 0
0300 5 0 4 0 0 0 0 0 0 0 0 0 0 0
0400 11 0 10 0 0 0 0 0 0 0 0 0 0 0
0500 50 0 42 7 0 0 0 0 0 0 0 0 0 0
0600 53 0 39 14 0 0 0 0 0 0 0 0 0 0
0700 99 0 76 23 0 0 0 0 0 0 0 0 0 0
0800 171 0 136 30 1 1 1 0 0 0 0 0 0 0
0900 120 0 96 21 1 1 1 0 1 0 0 0 0 0
1000 114 0 91 21 0 1 1 0 1 0 0 0 0 0
1100 133 1 107 22 0 1 1 0 1 0 0 0 0 0
1200 138 0 117 19 0 1 0 0 0 0 0 0 0 0
1300 127 1 104 19 0 1 1 0 1 0 0 0 0 0
1400 162 1 137 22 1 0 0 0 1 0 0 0 0 0
1500 174 2 146 22 2 1 0 0 0 0 0 0 0 0
1600 170 1 144 23 0 0 0 0 0 0 0 0 0 0
1700 153 1 134 17 0 0 0 0 1 0 0 0 0 0
1800 118 0 108 9 0 1 0 0 0 0 0 0 0 0
1900 108 1 96 9 0 1 0 0 0 0 0 0 0 0
2000 75 0 69 6 0 0 0 0 0 0 0 0 0 0
2100 58 0 51 7 0 0 0 0 0 0 0 0 0 0
2200 38 0 36 2 0 0 0 0 0 0 0 0 0 0
2300 21 0 19 2 0 0 0 0 0 0 0 0 0 0
07-19 1680 9 1397 248 ® 7 ® 2 6 0 0 0 0 0
06-22 1974 11 1651 284 5 9 6 2 7 0 0 0 0 0
06-00 2033 11 1706 288 ® 9 6 2 7 0 0 0 0 0
00-00 2122 11 1784 298 5 9 6 2 7 0 0 0 0 0




Virtual Week

Mon 2209 12 1820 343 7 10 5 0 11 0 0 1 0 0
Tue 2257 7 1830 380 6 14 11 1 8 0 0 0 0 0
Wed 2276 12 1912 316 7 11 7 3 6 1 1 0 0 0
Thu 2317 11 1919 344 5 11 10 3 13 0 0 1 0 0
Fri 2557 10 2139 371 8 14 5 1 8 0 0 1 0 0
[Sat 1751 9 1546 190 1 3 0 1 0 1 0 0 0 0
|Sun 1486 16 1322 140 1 2 1 2 2 0 0 0 0 0

5 Day Average
[--] 2323 10 1924 351 7 12 8 2 9 0 0 1 0 0

7 Day Average
[--] 2122 11 1784 298 5) 9 6 2 7 0 0 0 0 0

Total Vehicles
[--] 14853 77 12488 2084 35 65 39 11 48 2 1 3 0 0

Virtual Week (Total Vehicles)
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SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction  Southbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

31 January 2025

0000 9 0 9 0 0 0 0 0 0 0 0 0 0 0
0100 8 0 8 0 0 0 0 0 0 0 0 0 0 0
0200 11 0 8 3 0 0 0 0 0 0 0 0 0 0
0300 5 0 4 1 0 0 0 0 0 0 0 0 0 0
0400 8 0 6 2 0 0 0 0 0 0 0 0 0 0
0500 18 0 14 4 0 0 0 0 0 0 0 0 0 0
0600 43 1 36 6 0 0 0 0 0 0 0 0 0 0
0700 81 0 56 20 0 4 0 1 0 0 0 0 0 0
0800 204 1 167 31 2 1 1 0 1 0 0 0 0 0
0900 122 1 100 19 0 1 0 1 0 0 0 0 0 0
1000 123 1 103 18 0 1 0 0 0 0 0 0 0 0
1100 142 2 116 20 0 1 1 0 2 0 0 0 0 0
1200 170 1 142 24 0 2 1 0 0 0 0 0 0 0
1300 139 0 123 14 0 1 0 0 1 0 0 0 0 0
1400 192 1 170 14 1 4 1 0 0 0 0 1 0 0
1500 225 1 201 22 0 0 0 0 1 0 0 0 0 0
1600 220 2 190 26 0 2 0 0 0 0 0 0 0 0
1700 181 3 161 15 0 1 0 1 0 0 0 0 0 0
1800 166 3 150 12 0 1 0 0 0 0 0 0 0 0
1900 148 0 138 9 0 0 0 0 1 0 0 0 0 0
2000 115 0 110 5 0 0 0 0 0 0 0 0 0 0
2100 94 1 84 9 0 0 0 0 0 0 0 0 0 0
2200 64 1 61 2 0 0 0 0 0 0 0 0 0 0
2300 47 0 45 2 0 0 0 0 0 0 0 0 0 0
07-19 1965 16 1679 235 ) 19 4 g ® 0 0 1 0 0
06-22 2365 18 2047 264 3 19 4 3 6 0 0 1 0 0
06-00 2476 19 2153 268 3 19 4 g 6 0 0 1 0 0
00-00 2535 19 2202 278 3 19 4 3 6 0 0 1 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction  Southbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

01 February 2025

0000 35 0 34 1 0 0 0 0 0 0 0 0 0 0
0100 16 0 15 1 0 0 0 0 0 0 0 0 0 0
0200 12 0 10 2 0 0 0 0 0 0 0 0 0 0
0300 11 0 10 1 0 0 0 0 0 0 0 0 0 0
0400 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0500 9 0 8 1 0 0 0 0 0 0 0 0 0 0
0600 12 0 10 1 0 1 0 0 0 0 0 0 0 0
0700 35 0 29 5 0 1 0 0 0 0 0 0 0 0
0800 49 0 39 8 1 0 0 0 1 0 0 0 0 0
0900 70 1 56 12 0 1 0 0 0 0 0 0 0 0
1000 91 0 86 5 0 0 0 0 0 0 0 0 0 0
1100 132 0 117 13 1 0 1 0 0 0 0 0 0 0
1200 181 3 161 15 0 1 1 0 0 0 0 0 0 0
1300 134 3 122 6 0 1 2 0 0 0 0 0 0 0
1400 136 1 129 6 0 0 0 0 0 0 0 0 0 0
1500 140 3 125 10 1 0 1 0 0 0 0 0 0 0
1600 151 4 135 8 0 1 2 0 0 0 1 0 0 0
1700 123 3 113 5 0 1 0 0 1 0 0 0 0 0
1800 122 0 115 5 1 1 0 0 0 0 0 0 0 0
1900 82 2 76 3 0 1 0 0 0 0 0 0 0 0
2000 63 0 61 2 0 0 0 0 0 0 0 0 0 0
2100 43 0 41 2 0 0 0 0 0 0 0 0 0 0
2200 33 0 33 0 0 0 0 0 0 0 0 0 0 0
2300 25 0 25 0 0 0 0 0 0 0 0 0 0 0
07-19 1364 18 1227 98 4 7 7 0 2 0 1 0 0 0
06-22 1564 20 1415 106 4 9 7 0 2 0 1 0 0 0
06-00 1622 20 1473 106 4 9 7 0 2 0 1 0 0 0
00-00 1706 20 1551 112 4 9 7 0 2 0 1 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction  Southbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

02 February 2025

0000 28 0 28 0 0 0 0 0 0 0 0 0 0 0
0100 12 1 11 0 0 0 0 0 0 0 0 0 0 0
0200 8 0 6 2 0 0 0 0 0 0 0 0 0 0
0300 9 0 8 1 0 0 0 0 0 0 0 0 0 0
0400 6 0 5 1 0 0 0 0 0 0 0 0 0 0
0500 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0600 11 0 10 1 0 0 0 0 0 0 0 0 0 0
0700 15 0 14 1 0 0 0 0 0 0 0 0 0 0
0800 35 0 34 1 0 0 0 0 0 0 0 0 0 0
0900 53 0 53 0 0 0 0 0 0 0 0 0 0 0
1000 87 0 82 5 0 0 0 0 0 0 0 0 0 0
1100 121 1 107 12 0 1 0 0 0 0 0 0 0 0
1200 148 1 138 8 0 0 1 0 0 0 0 0 0 0
1300 124 1 112 11 0 0 0 0 0 0 0 0 0 0
1400 122 1 115 4 0 0 1 0 1 0 0 0 0 0
1500 124 3 110 9 0 0 2 0 0 0 0 0 0 0
1600 127 3 118 6 0 0 0 0 0 0 0 0 0 0
1700 117 0 111 5 0 0 0 0 1 0 0 0 0 0
1800 98 0 94 2 0 0 1 0 0 0 1 0 0 0
1900 59 1 55 3 0 0 0 0 0 0 0 0 0 0
2000 63 0 61 1 0 0 1 0 0 0 0 0 0 0
2100 38 1 36 1 0 0 0 0 0 0 0 0 0 0
2200 25 0 25 0 0 0 0 0 0 0 0 0 0 0
2300 18 0 18 0 0 0 0 0 0 0 0 0 0 0
07-19 1171 10 1088 64 0 1 ® 0 2 0 1 0 0 0
06-22 1342 12 1250 70 0 1 6 0 2 0 1 0 0 0
06-00 1385 12 1293 70 0 1 6 0 2 0 1 0 0 0
00-00 1452 13 1355 74 0 1 6 0 2 0 1 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction  Southbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

03 February 2025

0000 10 0 9 1 0 0 0 0 0 0 0 0 0 0
0100 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0200 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0300 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0400 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0500 23 0 19 4 0 0 0 0 0 0 0 0 0 0
0600 27 0 23 3 0 1 0 0 0 0 0 0 0 0
0700 93 1 73 14 1 4 0 0 0 0 0 0 0 0
0800 217 1 181 30 0 3 1 0 1 0 0 0 0 0
0900 125 0 105 16 0 1 0 0 2 0 1 0 0 0
1000 117 1 93 22 0 1 0 0 0 0 0 0 0 0
1100 139 1 118 17 1 1 1 0 0 0 0 0 0 0
1200 144 1 116 23 0 3 0 0 1 0 0 0 0 0
1300 142 1 115 17 0 3 2 2 1 0 1 0 0 0
1400 189 2 169 13 0 4 0 0 1 0 0 0 0 0
1500 193 2 169 18 0 2 1 1 0 0 0 0 0 0
1600 193 2 163 26 0 1 0 0 1 0 0 0 0 0
1700 202 2 181 18 0 0 0 0 1 0 0 0 0 0
1800 116 1 103 11 0 1 0 0 0 0 0 0 0 0
1900 94 1 86 6 0 0 0 0 0 0 0 0 0 1
2000 75 2 68 5 0 0 0 0 0 0 0 0 0 0
2100 42 0 36 6 0 0 0 0 0 0 0 0 0 0
2200 33 1 30 2 0 0 0 0 0 0 0 0 0 0
2300 11 0 10 1 0 0 0 0 0 0 0 0 0 0
07-19 1870 15 1586 225 2 24 ® g 8 0 2 0 0 0
06-22 2108 18 1799 245 2 25 5 3 8 0 2 0 0 1
06-00 2152 19 1839 248 2 25 ® g 8 0 2 0 0 1
00-00 2197 19 1879 253 2 25 5 3 8 0 2 0 0 1




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction  Southbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

04 February 2025

0000 12 0 12 0 0 0 0 0 0 0 0 0 0 0
0100 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0200 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0400 4 0 3 1 0 0 0 0 0 0 0 0 0 0
0500 11 0 9 2 0 0 0 0 0 0 0 0 0 0
0600 35 0 31 4 0 0 0 0 0 0 0 0 0 0
0700 96 4 74 14 1 3 0 0 0 0 0 0 0 0
0800 186 0 162 21 0 3 0 0 0 0 0 0 0 0
0900 115 0 87 23 0 2 0 0 3 0 0 0 0 0
1000 100 0 80 17 0 2 0 0 1 0 0 0 0 0
1100 115 1 88 23 0 0 1 1 0 0 0 1 0 0
1200 116 0 96 16 0 1 2 1 0 0 0 0 0 0
1300 123 0 108 14 0 1 0 0 0 0 0 0 0 0
1400 169 4 138 20 0 4 2 0 1 0 0 0 0 0
1500 190 0 163 21 1 0 1 1 2 0 1 0 0 0
1600 196 2 167 25 0 1 0 0 1 0 0 0 0 0
1700 200 0 178 19 0 1 2 0 0 0 0 0 0 0
1800 131 0 119 12 0 0 0 0 0 0 0 0 0 0
1900 111 0 106 5 0 0 0 0 0 0 0 0 0 0
2000 68 0 64 3 0 0 1 0 0 0 0 0 0 0
2100 52 1 48 3 0 0 0 0 0 0 0 0 0 0
2200 35 0 34 1 0 0 0 0 0 0 0 0 0 0
2300 16 0 16 0 0 0 0 0 0 0 0 0 0 0
07-19 1737 11 1460 225 2 18 8 g 8 0 1 1 0 0
06-22 2003 12 1709 240 2 18 9 3 8 0 1 1 0 0
06-00 2054 12 1759 241 2 18 9 g 8 0 1 1 0 0
00-00 2088 12 1790 244 2 18 9 3 8 0 1 1 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction  Southbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

05 February 2025

0000 10 0 10 0 0 0 0 0 0 0 0 0 0 0
0100 2 0 0 2 0 0 0 0 0 0 0 0 0 0
0200 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0400 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0500 21 0 16 5 0 0 0 0 0 0 0 0 0 0
0600 31 0 26 5 0 0 0 0 0 0 0 0 0 0
0700 90 1 71 13 0 4 0 1 0 0 0 0 0 0
0800 175 1 156 14 0 1 0 1 2 0 0 0 0 0
0900 133 0 115 15 0 2 0 1 0 0 0 0 0 0
1000 123 3 95 17 0 4 1 1 2 0 0 0 0 0
1100 128 3 105 18 0 1 0 1 0 0 0 0 0 0
1200 128 2 103 20 0 3 0 0 0 0 0 0 0 0
1300 122 0 104 16 0 1 1 0 0 0 0 0 0 0
1400 204 2 179 18 1 3 0 0 0 0 1 0 0 0
1500 215 1 190 21 0 1 1 0 1 0 0 0 0 0
1600 201 1 174 24 1 0 1 0 0 0 0 0 0 0
1700 174 0 152 20 0 1 0 0 1 0 0 0 0 0
1800 135 1 130 3 1 0 0 0 0 0 0 0 0 0
1900 95 1 92 2 0 0 0 0 0 0 0 0 0 0
2000 83 2 77 3 0 0 1 0 0 0 0 0 0 0
2100 39 0 37 2 0 0 0 0 0 0 0 0 0 0
2200 25 0 24 1 0 0 0 0 0 0 0 0 0 0
2300 20 0 20 0 0 0 0 0 0 0 0 0 0 0
07-19 1828 15 1574 199 ) 21 4 5 6 0 1 0 0 0
06-22 2076 18 1806 211 3 21 5 5 6 0 1 0 0 0
06-00 2121 18 1850 212 3 21 ® 5 6 0 1 0 0 0
00-00 2163 18 1885 219 3 21 5 5 6 0 1 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction  Southbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

06 February 2025

0000 12 1 11 0 0 0 0 0 0 0 0 0 0 0
0100 2 0 2 0 0 0 0 0 0 0 0 0 0 0
0200 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0300 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0400 5 0 3 2 0 0 0 0 0 0 0 0 0 0
0500 21 0 17 4 0 0 0 0 0 0 0 0 0 0
0600 37 0 34 2 0 1 0 0 0 0 0 0 0 0
0700 71 1 54 11 1 4 0 0 0 0 0 0 0 0
0800 189 1 160 22 0 2 2 2 0 0 0 0 0 0
0900 129 0 107 19 0 1 0 1 1 0 0 0 0 0
1000 100 1 83 13 0 1 0 1 1 0 0 0 0 0
1100 122 1 99 14 1 2 1 1 1 1 1 0 0 0
1200 138 0 117 19 0 1 1 0 0 0 0 0 0 0
1300 151 1 130 12 0 0 0 3 5 0 0 0 0 0
1400 187 1 160 18 0 4 1 1 2 0 0 0 0 0
1500 200 1 179 19 0 1 0 0 0 0 0 0 0 0
1600 218 1 183 31 0 1 2 0 0 0 0 0 0 0
1700 203 1 187 15 0 0 0 0 0 0 0 0 0 0
1800 148 3 133 12 0 0 0 0 0 0 0 0 0 0
1900 124 2 111 10 0 1 0 0 0 0 0 0 0 0
2000 84 1 80 3 0 0 0 0 0 0 0 0 0 0
2100 55 0 53 2 0 0 0 0 0 0 0 0 0 0
2200 44 0 43 1 0 0 0 0 0 0 0 0 0 0
2300 21 1 19 1 0 0 0 0 0 0 0 0 0 0
07-19 1856 12 1592 205 2 17 7 9 10 1 1 0 0 0
06-22 2156 15 1870 222 2 19 7 9 10 1 1 0 0 0
06-00 2221 16 1932 224 2 19 7 9 10 1 1 0 0 0
00-00 2265 17 1969 230 2 19 7 9 10 1 1 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction  Southbound 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

Average Day

0000 17 0 16 0 0 0 0 0 0 0 0 0 0 0
0100 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0200 6 0 5 1 0 0 0 0 0 0 0 0 0 0
0300 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0400 5 0 4 1 0 0 0 0 0 0 0 0 0 0
0500 15 0 12 3 0 0 0 0 0 0 0 0 0 0
0600 28 0 24 3 0 0 0 0 0 0 0 0 0 0
0700 69 1 53 11 0 3 0 0 0 0 0 0 0 0
0800 151 1 128 18 0 1 1 0 1 0 0 0 0 0
0900 107 0 89 15 0 1 0 0 1 0 0 0 0 0
1000 106 1 89 14 0 1 0 0 1 0 0 0 0 0
1100 128 1 107 17 0 1 1 0 0 0 0 0 0 0
1200 146 1 125 18 0 2 1 0 0 0 0 0 0 0
1300 134 1 116 13 0 1 1 1 1 0 0 0 0 0
1400 171 2 151 13 0 3 1 0 1 0 0 0 0 0
1500 184 2 162 17 0 1 1 0 1 0 0 0 0 0
1600 187 2 161 21 0 1 1 0 0 0 0 0 0 0
1700 171 1 155 14 0 1 0 0 1 0 0 0 0 0
1800 131 1 121 8 0 0 0 0 0 0 0 0 0 0
1900 102 1 95 5 0 0 0 0 0 0 0 0 0 0
2000 79 1 74 3 0 0 0 0 0 0 0 0 0 0
2100 52 0 48 4 0 0 0 0 0 0 0 0 0 0
2200 37 0 36 1 0 0 0 0 0 0 0 0 0 0
2300 23 0 22 1 0 0 0 0 0 0 0 0 0 0
07-19 1684 14 1458 179 2 15 6 g 6 0 1 0 0 0
06-22 1945 16 1699 194 2 16 6 3 6 0 1 0 0 0
06-00 2004 17 1757 196 2 16 6 g 6 0 1 0 0 0
00-00 2058 17 1804 201 2 16 6 3 6 0 1 0 0 0




Virtual Week

Mon 2197 19 1879 253 2 25 5 3 8 0 2 0 0 1
Tue 2088 12 1790 244 2 18 9 3 8 0 1 1 0 0
Wed 2163 18 1885 219 3 21 5 5 6 0 1 0 0 0
Thu 2265 17 1969 230 2 19 7 9 10 1 1 0 0 0
Fri 2535 19 2202 278 3 19 4 3 6 0 0 1 0 0
[Sat 1706 20 1551 112 4 9 7 0 2 0 1 0 0 0
|Sun 1452 13 1355 74 0 1 6 0 2 0 1 0 0 0

5 Day Average
[--] 2250 17 1945 245 2 20 6 5 8 0 1 0 0 0

7 Day Average
[--] 2058 17 1804 201 2 16 6 3 6 0 1 0 0 0

Total Vehicles
[--] 14406 118 12631 1410 16 112 43 23 42 1 7 2 0 1
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SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

31 January 2025

0000 22 0 21 1 0 0 0 0 0 0 0 0 0 0
0100 15 0 14 1 0 0 0 0 0 0 0 0 0 0
0200 19 0 14 5 0 0 0 0 0 0 0 0 0 0
0300 8 0 7 1 0 0 0 0 0 0 0 0 0 0
0400 17 1 14 2 0 0 0 0 0 0 0 0 0 0
0500 79 0 69 10 0 0 0 0 0 0 0 0 0 0
0600 107 1 82 24 0 0 0 0 0 0 0 0 0 0
0700 200 0 153 42 0 4 0 1 0 0 0 0 0 0
0800 408 1 330 64 2 5 3 1 2 0 0 0 0 0
0900 259 1 212 40 2 3 0 1 0 0 0 0 0 0
1000 245 1 193 45 0 3 1 0 2 0 0 0 0 0
1100 265 2 209 49 0 1 1 0 3 0 0 0 0 0
1200 332 1 275 52 0 3 1 0 0 0 0 0 0 0
1300 272 3 226 41 0 1 0 0 1 0 0 0 0 0
1400 396 1 347 40 2 4 1 0 0 0 0 1 0 0
1500 428 2 381 40 3 0 1 0 1 0 0 0 0 0
1600 406 3 341 59 0 3 0 0 0 0 0 0 0 0
1700 369 4 318 42 1 1 0 1 1 0 0 1 0 0
1800 292 3 263 21 0 3 1 0 1 0 0 0 0 0
1900 314 0 287 24 0 1 0 0 2 0 0 0 0 0
2000 225 1 210 12 1 1 0 0 0 0 0 0 0 0
2100 173 3 150 20 0 0 0 0 0 0 0 0 0 0
2200 141 1 134 6 0 0 0 0 0 0 0 0 0 0
2300 100 0 91 8 0 0 0 0 1 0 0 0 0 0
07-19 3872 22 3248 535 10 31 9 4 11 0 0 2 0 0
06-22 4691 27 3977 615 11 33 9 4 13 0 0 2 0 0
06-00 4932 28 4202 629 11 88 9 4 14 0 0 2 0 0
00-00 5092 29 4341 649 11 33 9 4 14 0 0 2 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

01 February 2025

0000 68 0 64 4 0 0 0 0 0 0 0 0 0 0
0100 28 0 26 2 0 0 0 0 0 0 0 0 0 0
0200 28 0 24 4 0 0 0 0 0 0 0 0 0 0
0300 23 0 20 3 0 0 0 0 0 0 0 0 0 0
0400 10 0 9 1 0 0 0 0 0 0 0 0 0 0
0500 34 0 29 4 0 1 0 0 0 0 0 0 0 0
0600 34 0 26 7 0 1 0 0 0 0 0 0 0 0
0700 82 0 60 21 0 1 0 0 0 0 0 0 0 0
0800 125 0 100 23 1 0 0 0 1 0 0 0 0 0
0900 147 1 121 24 0 1 0 0 0 0 0 0 0 0
1000 206 0 183 23 0 0 0 0 0 0 0 0 0 0
1100 271 0 236 33 1 0 1 0 0 0 0 0 0 0
1200 332 4 297 29 0 1 1 0 0 0 0 0 0 0
1300 277 4 246 23 0 1 2 0 0 1 0 0 0 0
1400 264 3 244 16 0 0 0 1 0 0 0 0 0 0
1500 265 5 237 21 1 0 1 0 0 0 0 0 0 0
1600 276 4 248 20 0 1 2 0 0 0 1 0 0 0
1700 247 5 227 13 0 1 0 0 1 0 0 0 0 0
1800 217 0 206 9 1 1 0 0 0 0 0 0 0 0
1900 185 2 172 9 0 2 0 0 0 0 0 0 0 0
2000 116 0 111 4 1 0 0 0 0 0 0 0 0 0
2100 106 0 98 8 0 0 0 0 0 0 0 0 0 0
2200 68 1 65 1 0 1 0 0 0 0 0 0 0 0
2300 48 0 48 0 0 0 0 0 0 0 0 0 0 0
07-19 2709 26 2405 255 4 7 7 1 2 1 1 0 0 0
06-22 3150 28 2812 283 5 10 7 1 2 1 1 0 0 0
06-00 3266 29 2925 284 ® 11 7 1 2 1 1 0 0 0
00-00 3457 29 3097 302 5 12 7 1 2 1 1 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

02 February 2025

0000 51 0 51 0 0 0 0 0 0 0 0 0 0 0
0100 22 1 20 1 0 0 0 0 0 0 0 0 0 0
0200 13 0 11 2 0 0 0 0 0 0 0 0 0 0
0300 15 0 12 2 1 0 0 0 0 0 0 0 0 0
0400 15 0 14 1 0 0 0 0 0 0 0 0 0 0
0500 17 0 14 3 0 0 0 0 0 0 0 0 0 0
0600 27 0 25 2 0 0 0 0 0 0 0 0 0 0
0700 38 0 31 7 0 0 0 0 0 0 0 0 0 0
0800 75 0 65 10 0 0 0 0 0 0 0 0 0 0
0900 121 1 112 7 0 1 0 0 0 0 0 0 0 0
1000 208 1 190 16 0 0 0 1 0 0 0 0 0 0
1100 256 2 230 22 0 1 0 0 1 0 0 0 0 0
1200 297 2 274 20 0 0 1 0 0 0 0 0 0 0
1300 232 2 208 20 0 1 0 0 1 0 0 0 0 0
1400 239 4 226 7 0 0 1 0 1 0 0 0 0 0
1500 238 4 205 27 0 0 2 0 0 0 0 0 0 0
1600 257 4 235 17 0 0 1 0 0 0 0 0 0 0
1700 231 2 208 19 0 0 0 1 1 0 0 0 0 0
1800 182 1 170 9 0 0 1 0 0 0 1 0 0 0
1900 135 4 123 8 0 0 0 0 0 0 0 0 0 0
2000 113 0 104 8 0 0 1 0 0 0 0 0 0 0
2100 79 1 73 5 0 0 0 0 0 0 0 0 0 0
2200 50 0 50 0 0 0 0 0 0 0 0 0 0 0
2300 27 0 26 1 0 0 0 0 0 0 0 0 0 0
07-19 2374 23 2154 181 0 g 6 2 4 0 1 0 0 0
06-22 2728 28 2479 204 0 3 7 2 4 0 1 0 0 0
06-00 2805 28 2555 205 0 g 7 2 4 0 1 0 0 0
00-00 2938 29 2677 214 1 3 7 2 4 0 1 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

03 February 2025

0000 19 0 17 2 0 0 0 0 0 0 0 0 0 0
0100 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0200 5 0 4 1 0 0 0 0 0 0 0 0 0 0
0300 9 0 9 0 0 0 0 0 0 0 0 0 0 0
0400 18 0 18 0 0 0 0 0 0 0 0 0 0 0
0500 82 0 69 12 0 1 0 0 0 0 0 0 0 0
0600 83 0 63 19 0 1 0 0 0 0 0 0 0 0
0700 218 1 178 33 1 5 0 0 0 0 0 0 0 0
0800 447 2 365 70 3 3 2 0 2 0 0 0 0 0
0900 262 0 202 52 1 2 1 0 3 0 1 0 0 0
1000 241 1 184 52 0 3 0 0 1 0 0 0 0 0
1100 283 2 229 46 1 1 3 0 0 0 0 1 0 0
1200 284 1 230 46 1 4 0 0 2 0 0 0 0 0
1300 259 2 209 35 0 4 3 2 3 0 1 0 0 0
1400 340 2 292 38 1 5 0 0 2 0 0 0 0 0
1500 381 5 328 42 1 2 1 1 1 0 0 0 0 0
1600 366 4 310 a7 0 1 0 0 4 0 0 0 0 0
1700 342 3 301 37 0 0 0 0 1 0 0 0 0 0
1800 242 2 214 24 0 2 0 0 0 0 0 0 0 0
1900 189 2 172 13 0 1 0 0 0 0 0 0 0 1
2000 162 3 150 9 0 0 0 0 0 0 0 0 0 0
2100 85 0 73 12 0 0 0 0 0 0 0 0 0 0
2200 60 1 55 4 0 0 0 0 0 0 0 0 0 0
2300 26 0 24 2 0 0 0 0 0 0 0 0 0 0
07-19 3665 25 3042 522 9 32 10 g 19 0 2 1 0 0
06-22 4184 30 3500 575 9 34 10 3 19 0 2 1 0 1
06-00 4270 31 3579 581 9 34 10 g 19 0 2 1 0 1
00-00 4406 31 3699 596 9 35 10 3 19 0 2 1 0 1




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

04 February 2025

0000 18 0 17 1 0 0 0 0 0 0 0 0 0 0
0100 3 0 3 0 0 0 0 0 0 0 0 0 0 0
0200 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0300 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0400 15 0 14 1 0 0 0 0 0 0 0 0 0 0
0500 77 0 60 17 0 0 0 0 0 0 0 0 0 0
0600 115 0 89 25 0 1 0 0 0 0 0 0 0 0
0700 225 4 169 48 1 3 0 0 0 0 0 0 0 0
0800 393 0 327 56 2 4 2 1 1 0 0 0 0 0
0900 247 0 186 52 0 3 1 0 5 0 0 0 0 0
1000 203 0 160 39 0 3 0 0 1 0 0 0 0 0
1100 251 2 186 56 0 1 3 1 1 0 0 1 0 0
1200 227 0 186 35 0 3 2 1 0 0 0 0 0 0
1300 246 0 204 40 0 1 1 0 0 0 0 0 0 0
1400 356 4 285 54 1 4 4 0 4 0 0 0 0 0
1500 383 3 317 48 4 4 2 1 3 0 1 0 0 0
1600 384 3 326 52 0 1 1 0 1 0 0 0 0 0
1700 360 0 322 35 0 1 2 0 0 0 0 0 0 0
1800 254 0 227 25 0 1 1 0 0 0 0 0 0 0
1900 233 2 214 16 0 1 0 0 0 0 0 0 0 0
2000 133 0 122 9 0 1 1 0 0 0 0 0 0 0
2100 112 1 101 10 0 0 0 0 0 0 0 0 0 0
2200 70 0 66 4 0 0 0 0 0 0 0 0 0 0
2300 31 0 30 1 0 0 0 0 0 0 0 0 0 0
07-19 3529 16 2895 540 8 29 19 4 16 0 1 1 0 0
06-22 4122 19 3421 600 8 32 20 4 16 0 1 1 0 0
06-00 4223 19 3517 605 8 32 20 4 16 0 1 1 0 0
00-00 4345 19 3620 624 8 32 20 4 16 0 1 1 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

05 February 2025

0000 16 0 15 1 0 0 0 0 0 0 0 0 0 0
0100 3 0 1 2 0 0 0 0 0 0 0 0 0 0
0200 5 0 5 0 0 0 0 0 0 0 0 0 0 0
0300 1 0 1 0 0 0 0 0 0 0 0 0 0 0
0400 14 0 14 0 0 0 0 0 0 0 0 0 0 0
0500 88 0 75 13 0 0 0 0 0 0 0 0 0 0
0600 95 0 71 24 0 0 0 0 0 0 0 0 0 0
0700 214 1 168 40 0 4 0 1 0 0 0 0 0 0
0800 381 1 315 54 3 4 0 2 2 0 0 0 0 0
0900 279 0 239 34 1 2 1 1 1 0 0 0 0 0
1000 233 4 183 34 0 4 2 2 3 0 1 0 0 0
1100 260 4 214 35 0 2 2 2 1 0 0 0 0 0
1200 247 2 199 41 0 4 0 0 1 0 0 0 0 0
1300 242 1 203 34 0 2 2 0 0 0 0 0 0 0
1400 393 4 333 49 2 4 0 0 0 0 1 0 0 0
1500 419 3 363 45 2 3 1 0 2 0 0 0 0 0
1600 392 2 335 52 1 0 1 0 0 1 0 0 0 0
1700 350 1 312 33 0 1 1 0 2 0 0 0 0 0
1800 253 1 240 10 1 1 0 0 0 0 0 0 0 0
1900 196 3 181 11 0 1 0 0 0 0 0 0 0 0
2000 165 2 153 9 0 0 1 0 0 0 0 0 0 0
2100 99 0 88 10 0 0 1 0 0 0 0 0 0 0
2200 51 1 48 2 0 0 0 0 0 0 0 0 0 0
2300 43 0 41 2 0 0 0 0 0 0 0 0 0 0
07-19 3663 24 3104 461 10 31 10 8 12 1 2 0 0 0
06-22 4218 29 3597 515 10 32 12 8 12 1 2 0 0 0
06-00 4312 30 3686 519 10 32 12 8 12 1 2 0 0 0
00-00 4439 30 3797 535 10 32 12 8 12 1 2 0 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

06 February 2025

0000 17 1 16 0 0 0 0 0 0 0 0 0 0 0
0100 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0200 6 0 6 0 0 0 0 0 0 0 0 0 0 0
0300 4 0 4 0 0 0 0 0 0 0 0 0 0 0
0400 19 0 16 3 0 0 0 0 0 0 0 0 0 0
0500 78 0 66 12 0 0 0 0 0 0 0 0 0 0
0600 109 0 87 21 0 1 0 0 0 0 0 0 0 0
0700 195 1 141 46 1 5 0 0 1 0 0 0 0 0
0800 424 1 352 62 1 4 2 2 0 0 0 0 0 0
0900 271 0 226 39 0 1 1 2 2 0 0 0 0 0
1000 204 1 165 33 0 1 2 1 1 0 0 0 0 0
1100 244 1 197 32 1 4 3 1 3 1 1 0 0 0
1200 270 0 229 37 0 1 3 0 0 0 0 0 0 0
1300 298 3 249 31 0 1 1 4 9 0 0 0 0 0
1400 348 2 290 44 1 4 2 1 4 0 0 0 0 0
1500 393 4 329 53 3 3 0 1 0 0 0 0 0 0
1600 415 3 345 62 0 2 3 0 0 0 0 0 0 0
1700 371 1 332 35 0 0 0 0 2 0 0 1 0 0
1800 304 4 279 21 0 0 0 0 0 0 0 0 0 0
1900 214 3 187 21 0 2 0 0 1 0 0 0 0 0
2000 164 2 151 10 0 1 0 0 0 0 0 0 0 0
2100 116 0 109 7 0 0 0 0 0 0 0 0 0 0
2200 84 0 81 3 0 0 0 0 0 0 0 0 0 0
2300 30 1 27 2 0 0 0 0 0 0 0 0 0 0
07-19 3737 21 3134 495 7 26 17 12 22 1 1 1 0 0
06-22 4340 26 3668 554 7 30 17 12 23 1 1 1 0 0
06-00 4454 27 3776 559 7 30 17 12 23 1 1 1 0 0
00-00 4582 28 3888 574 7 30 17 12 23 1 1 1 0 0




SS1721 Pen Y Dre Merthyr Site 3 Location  Galon Uchaf Road, between Sixth Ave & Seventh Ave (51.76472, -

31 January 2025 to 06 February 2025 Direction Two-Way 3.37178)
FIVE OR
LESS
CARS OR TWO FOUROR FOUR OR SIXOR  AXLE SIXAXLE SEVEN OR
CAR- LIGHT AXLE, SIX THREE  MORE LESS MORE  MULTI- MULTI- MORE
TIME TOTAL MOTOR- BASED GOODS TYRE, AXLE AXLE AXLE FIVEAXLE AXLE TRAILER TRAILER  AXLE

PERIOD VEHICLES CYCLES LGV VEHICLES BUSES RIGID RIGID RIGID ARTIC ARTIC ARTIC ARTIC ARTIC ARTIC

Average Day

0000 30 0 29 1 0 0 0 0 0 0 0 0 0 0
0100 11 0 10 1 0 0 0 0 0 0 0 0 0 0
0200 12 0 10 2 0 0 0 0 0 0 0 0 0 0
0300 9 0 8 1 0 0 0 0 0 0 0 0 0 0
0400 15 0 14 1 0 0 0 0 0 0 0 0 0 0
0500 65 0 55 10 0 0 0 0 0 0 0 0 0 0
0600 81 0 63 17 0 1 0 0 0 0 0 0 0 0
0700 167 1 129 34 0 3 0 0 0 0 0 0 0 0
0800 322 1 265 48 2 3 1 1 1 0 0 0 0 0
0900 227 0 185 35 1 2 1 1 2 0 0 0 0 0
1000 220 1 180 35 0 2 1 1 1 0 0 0 0 0
1100 261 2 214 39 0 1 2 1 1 0 0 0 0 0
1200 284 1 241 37 0 2 1 0 0 0 0 0 0 0
1300 261 2 221 32 0 2 1 1 2 0 0 0 0 0
1400 334 3 288 35 1 3 1 0 2 0 0 0 0 0
1500 358 4 309 39 2 2 1 0 1 0 0 0 0 0
1600 357 3 306 44 0 1 1 0 1 0 0 0 0 0
1700 324 2 289 31 0 1 0 0 1 0 0 0 0 0
1800 249 2 228 17 0 1 0 0 0 0 0 0 0 0
1900 209 2 191 15 0 1 0 0 0 0 0 0 0 0
2000 154 1 143 9 0 0 0 0 0 0 0 0 0 0
2100 110 1 99 10 0 0 0 0 0 0 0 0 0 0
2200 75 1 71 3 0 0 0 0 0 0 0 0 0 0
2300 44 0 41 2 0 0 0 0 0 0 0 0 0 0
07-19 3364 22 2855 427 7 23 11 5 12 0 1 1 0 0
06-22 3919 27 3351 478 7 25 12 5 13 0 1 1 0 0
06-00 4037 27 3463 483 7 25 12 5 13 0 1 1 0 0
00-00 4180 28 3588 499 7 25 12 5 13 0 1 1 0 0




Virtual Week

Mon 4406 31 3699 596 9 35 10 3 19 0 2 1 0 1
Tue 4345 19 3620 624 8 32 20 4 16 0 1 1 0 0
Wed 4439 30 3797 535 10 32 12 8 12 1 2 0 0 0
Thu 4582 28 3888 574 7 30 17 12 23 1 1 1 0 0
Fri 5092 29 4341 649 11 33 9 4 14 0 0 2 0 0
[Sat 3457 29 3097 302 5 12 7 1 2 1 1 0 0 0
|Sun 2938 29 2677 214 1 3 7 2 4 0 1 0 0 0

5 Day Average
[--] 4573 27 3869 596 9 32 14 6 17 0 1 1 0 0

7 Day Average
[--] 4180 28 3588 499 7 25 12 5 13 0 1 1 0 0

Total Vehicles
[--] 29259 195 25119 3494 51 177 82 34 90 3 8 5 0 1
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Classification Schemes

Scheme F Classification Scheme (Non-metric)

Scheme F is an attempt to implement the FWHA's visual classification scheme as an axle-based classification

scheme. This is one of several interpretations.

Axle spacing in feet

Class Vehicle Type No. of Axle Axle Axle Axle Axle
Axles 1to 2 2to0 3 3to4 4t05 5t0 6
1 motorcycle 2 <6.0
passenger car 2 6.0 - 10.0
2 car + 1 axle trailer 3 <10.0 10.0- 18.0
car + 2 axle trailer 4 <10.0 <3.5
pickup 2 10.0-15.0
3 pickup + 1 axle trailer 3 10.0-15.0 | 10.0-18.0
pickup + 2 axle trailer 4 10.0 -15.0 <3.5
pickup + 3 axle trailer 5 9.9-15.0 <3.5
4 bus 2 >20.0
bus 3 >19.0
5 single unit truck - dual rear axle 2 14.9 - 20.0 <3.5
6 3 axle truck 3 <18.0
7 4 axle truck 4
2S1 3 >18.0
8 2S2 4 >5.0 >3.5
3S1 4 <5.0 >10.0
9 3S2 5 <6.1 3.5-8.0
5 axle combination 5
10 6 axle combination 6 3.5-5.0
3S3 6
11 2S51-2 5 >6.0
12 3S1-2 6 >10.0
7 or
13 truck more
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P rray THIS DRAWING IS COPYRIGHT © CAMBRIA CONSULTING LTD.

SN Refe to SpeC|a||StS aWIng for further de ||S Of PV type DO NOT SCALE FROM THIS DRAWING.

CONTRACTORS MUST CHECK ALL DIMENSIONS ON SITE.
ONLY FIGURED DIMENSIONS ARE TO BE WORKED FROM.
DISCREPANCIES MUST BE REPORTED IMMEDIATELY TO

X CAMBRIA CONSULTING LIMITED BEFORE PROCEEDING.
THE CONTRACTOR IS TO REFER TO THE SPECIFICATION,
RTH FULL SCHEDULE OF RESIDUAL RISKS IN THE CONTRACT
DOCUMENTATION AND ALSO TO INFORMATION FROM OTHER
DESIGNERS, IN PARTICULAR THE M&E CONSULTANT
REGARDING EXISTING LIVE SERVICES.
% THIS SYMBOL IS USED TO HIGHLIGHT INSTANCES
OF RISK WITHIN THE CONSTRUCTION PROCESS.
~ M ALWAYS CHECK FOR LATER REVISIONS OF THIS DRAWING.
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